22008- Woodville Garage, 14 Gresford Road, Llay, LL12 0NW

Rev 0-21.05.24

Construction Traffic Management Plan

Construction Traffic Management Plan

- General construction trades that will work at the property will be instructed to park their vehicles i.e. cars or vans off the public highway within the Woodville Garage property boundary or at neighbouring properties with their prior consent
- Construction trades will be scheduled to avoid parking capacity being exceeded at any time
- All construction trades will be given instructions prior to arrival at site to ensure the parking requirements are clearly communicated and understood
- Vehicles making deliveries or collections of construction materials or plant will be scheduled to ensure the delivery or collection is coordinated with any other works being undertaken at the site
- Construction material or plant deliveries or collections will be limited in size due to the constraints of the site where possible with smaller vehicles being requested from suppliers
- All delivery or collection vehicles will be provided with a site contact persons name and contact number. The delivery driver will be requested to make contact with the site prior to the vehicle arriving at the property. This will allow the site to put in place suitable arrangements to manage the vehicle at the site, this may include banking the vehicle into or out of the property to ensure workforce and public safety
- By exception, larger vehicles which will be infrequent and may be unavoidable will be communicated and coordinated with neighbours to avoid disruption
- The sequence of construction works will be set such that suitable off-loading and loading areas will be made available within the Woodville Garage property boundary for use as required.