DOCUMENT ISSUE RECORD

BarnsleyMarshall Limited
4 & 5 Prior Wharf, Harris Business Park, Stoke Prior, Worcestershire, B60 4FG
Tel: 01905 330550
Email: design@barnsleymarshall.co.uk
Web: www.barnsleymarshall.co.uk

Sheet No.	**Revision**
TOS-BML-XX-XX-IS-C-0100	3
Project Title:	**Job No.**
The Oaks Site, Wrexham Ind Est	1000-06

Document Name	**Document No.**	Current Revision	02/05/2024	04/03/2025	21/05/2025
Site Location Plan	TOS-BML-XX-XX-DR-C-0100	P01	P01	P01	P01
Site Constraints	TOS-BML-XX-XX-DR-C-0101	P02	P01	P01	P02
Highlevel Drainage Strategy	TOS-BML-XX-XX-DR-C-0520	P01	P01		
Drainage Plan Layout	TOS-BML-XX-XX-DR-C-0500	P02		P01	P02
Drainage Details 01	TOS-BML-XX-XX-DR-C-0505	P01		P01	P01
Drainage Details 02	TOS-BML-XX-XX-DR-C-0506	P01		P01	P01
Drainage Details 03	TOS-BML-XX-XX-DR-C-0507	P01		P01	P01
Drainage Details 04	TOS-BML-XX-XX-DR-C-0508	P01		P01	P01
Flood Flow Analysis	TOS-BML-XX-XX-DR-C-0520	P02	P01	P01	P02
External Surfaces	TOS-BML-XX-XX-DR-C-0700	P02	P01	P01	P02
Stormwater Chamber & Pipe Schedules	TOS-BML-XX-XX-DR-C-0502	P01			P01
Flood Consequence Assessment Report	TOS-BML-XX-XX-RP-C-0500	P03	P01	P02	P03
Operation & Maintenance Manual	TOS-BML-XX-XX-RP-C-0501	P03	P01	P02	P03
Drainage Strategy Report	TOS-BML-XX-XX-RP-C-0502	P03	P01	P02	P03

Recipient				
Boris Byrne	D	D	D	

Number - Prints D-Digital X-Issue sheet only

	P	P	P

A-Approval R-Record FC-For Comment C-For Construction I-For Information P-Preliminary T-Tender WIP-Work In Progress

	IW	IW	IW

When agreed, working files in Autocad (.dwg or .dxf) or 3D models (.rvt or .ifc) will be released as a secondary file format for information and design liaison only.
As these files are in an uncontrolled format, the third party user must ensure that they independently verify and make their own checks on any data taken from these files. Barnsley Marshall Limited will not be responsible for any errors or omissions occurring directly from data taken from uncontrolled file formats.