Wrexham Road Development, Rhostyllen

S278 Off-Site Highway Works Phasing Schedule

Phase 1
Bus Layby (Fronting Plots 8-13 and 14-18)
Street Lighting and Furniture - As Required
Phase 2
Signalised Junction - Junction of Wrexham Road / Colliery Road / Church Street
Puffin Crossing (Next to Trinity Church)
Street Lighting and Furniture - As Required
Phase 3
Bus Layby (near Henblas Road)
Puffin Crossing (near Henblas Road)
Street Lighting and Furniture - As Required
Phase 4
Wrexham Road / Henblas Road Junction Improvement Works
Wrexham Road / Eldon Grove Roundabout
Puffin Crossing (Outside No's 26/28 Wrexham Road)
Bus Layby (Outside No.8 Wrexham Road)
Street Lighting and Furniture - As Required

NB: This Phasing Schedule is to be read in conjunction with the approved Phasing Plan - Drawing No.H1011-DLA-01 Rev B