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1.0 Introduction 

 
This report is a qualified assessment based on current information and is subject to 

refinement as the project evolves. This report describes the proposed outline 

programme and the key activities of the construction phase of the building of the 

houses at Llay New Rd, Llay 

 

Planning for the construction is necessarily broad at this stage and may be subject to 

modification during the construction phase. Consequently, a number of aspects of 

construction in relation to environmental issues can not at this stage, be accurately 

predicted. For example the number of vehicles required will be dependant on  

progress of the works against the construction programme. 

 

The above will be monitored and amended as the construction phase progresses. 

 

Gower Homes are a Local Award winning company and value our reputation within 

the local community and therefore we will keep the local councillors and immediate 

neighbours informed of critical construction works at any time. Signage will be 

displayed on all of the boundaries and contact telephone numbers clearly shown on all 

signage.  

 

 

 

 

2.0 Programme of Works  

 
The total number of weeks for the site set up and construction of the houses will be 52 

weeks and will compromise of the following key stages. 

 

 Site Clearance  

 Site establishment 

 Site hoarding to perimeter 

 Temporary car park for operatives and visitors 

 Foundations 

 Superstructures 

 Roofs and externals 

 On and off site drainage 

 Internal fit out 

 External works including landscaping  
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3.0 Site Logistics 
 

3.1 Site Accommodation    

 

The plans presented in Appendix A show the location of the site office, canteen, 

storage containers and toilets, which will be fully equipped with hot and cold running 

water, the compound will be fenced off from the public with 1.8 metre high heras 

security fencing. 

 

3.2 Access Arrangements 

 

Pedestrian access to the site will be provided from the existing footways off Llay New 

Road and then via the gated entrance to the development. The pedestrian access will 

be clearly signed and the gate will be accessible during site hours. 

 

Visitor and contractor vehicle access will be provided from the existing site access off 

Llay New Road and then via the gated entrance to the site. Clearly marked staff, 

contractor and visitor parking areas will be provided within the site at the locations 

shown on the plans in Appendix A. It is anticipated that a maximum of 15 contractor 

vehicles will be on site at any one time. 

 

3.3 Deliveries   

 

Deliveries will be made from the existing site access off Llay New Rd and then via 

the gated access to the site. It is anticipated that the largest delivery vehicles to access 

the site will be 10.2m long tipper type vehicles and 12m long flatbed lorries.  Swept 

path analysis has been undertaken of these size vehicles, as shown on the plans 

presented in Appendix A, and demonstrate that these vehicles can safely enter and 

leave the site in forward gear. It is anticipated that a Banksman will be utilised to 

guide large delivery vehicles within the site.  There will be a requirement to remove 

existing kerbed islands to facilitate the movements of the delivery vehicles, as shown 

on the plans presented in Appendix A.   

 

All site deliveries will be between 7.30am and 6.00pm Monday to Friday and 8.00am 

to 2.00pm Saturdays. Any deliveries arriving outside of the permitted hours must not 

leave their engines running whilst waiting for the site to open, so as not to cause a 

nuisance to the existing residents. 

 

All construction traffic will enter and exit the site via the Llay New Rd. 

 

A schedule of signage will be submitted to WCBC Streetworks Section and be in 

place prior to commencement of the works.  
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3.4 Hours of Work 

 

The hours of work will be between 7.30am and 6.00pm Monday to Friday and 8.00am 

to 2.00pm on Saturdays. No work will be permitted outside of these hours.  

As noted previously, any contractors arriving before the permitted hours of work must 

not leave their engines running or have their vehicle radios on too loud so as to cause 

a nuisance to the existing residents. 

No Plant engines should be started before the permitted hours of work. 

 

 

3.5 Site Car park 

 

As detailed earlier, clearly marked staff, contractor and visitor parking areas will be 

provided within the site at the locations shown on the plans in Appendix A. We will 

remind contractors to avoid parking on Llay New Rd in front of neighbours houses as 

soon as on site parking is established.  

 

 

3.6 Unloading Area’s 

 

Gower Homes will utilise the “just in time delivery method” to minimise materials on 

site together with a more controlled and managed area of stock materials. 

There will be, from an early stage of construction, a fork lift to distribute materials all 

around the site.   

 

3.7 Dirt and Dust Suppression 

 

Due to the level of hardstanding already on site and the clean tarmac area to the 

entrance of the site, we anticipate minimal dust suppression requirements on site, 

however hosepipes will be used to dampen any areas which are subject to dust and 

dirt.  As the site has lots of existing hard standing we anticipate minimal disruption to 

existing services and neighbours. 

As the site is small there will be no stock piles of waste materials to cause any dust, 

skips will be covered and should any waste require stock piling then measures such as 

tarpaulins and hose pipe dampening will take place should the need arise. 

Hand held disc cutters will be the only cutting or grinding machinery and although 

these will not be fitted with dust suppression the impact is low and can be contained 

in designated areas to be agreed as the construction progresses. 

 

3.8 Existing Main Road 

 

Daily monitoring of the existing main road for mud/debris as a result of construction 

traffic will be in place and should the need arise a road sweeper will be used to 

maintain the adopted highway. 
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4.0 Potential Environmental Impacts 

 

Issue 

 

Potential Impacts 

 
Dust/Air Quality Wind blown from ground surfaces, stockpiles, vehicles, 

work faces and cutting and grinding materials. Exhaust 

emissions from lorries and plant delivering and removing 

materials including dust and particles. 

Ecology Water/mud run off into drains 

Energy Usage Indirect impacts associated with energy consumption 

such as CO2 emissions, depletion of natural resources, 

air pollution etc. 

Fuel and Construction 

materials storage 

Accidental spills, discharges to drains/stormwater 

systems, contamination to ground 

Hazardous materials & 

contaminated land 

Exposure of the workforce to hazardous materials and 

contaminated land, mobilisation of any source 

contaminates and creation of pathway from source to 

groundwater receptor   

Noise Increased road noise levels from vehicles. Increased 

noise levels from plant during construction and general 

construction works on site 

Site and surrounding 

pedestrian access 

Restrictions on pedestrian access to walkways, footpaths 

and roads 

Traffic Traffic congestion caused by site traffic. Increased 

vehicle movements mainly consisting of HGVs. Transfer 

of mud and material from vehicles onto public highway. 

Exhaust emissions   

Waste Waste generation and its disposal 

Water and water usage Increased sediment loadings to stormwater system. 

Potentially contaminated stormwater runoff. Natural 

resources depletion 

Vibration Increased vibration levels from vehicles. Increased 

vibration levels from plant during general construction 

works. 

Wind High exposure to wind and gusts, ensure all materials are 

covered, hoarding secured, scaffolding checked daily and 

skips covered to avoid debris being strewn. 
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5.0 Dealing with Potential Environmental Impacts 

 

5.1 Dust/Air Quality 

 
Due to the condition of the existing access and levels, we anticipate minimal dust 

suppression requirements on site, however hosepipes will be available to dampen any 

areas which are subject to dust and dirt. A jet wash can be situated near the front 

entrance gates and the banksman will as and when required ensure that the wheels of 

any vehicles will be washed and cleaned prior to joining the public highway when 

dust arising from siteworks is considered a hazard.  

 

5.2 Ecology 

 

Gower Homes will continue to follow the planning requirements and NRW licence 

conditions forwarded separately. 

 

5.3 Energy Usage 

 

Gower Homes will have mains electricity on site as soon as possible after 

commencement, thus avoiding the use of generators to power the offices and a supply 

will be made available for contractors small hand power tools, limiting the use of 

petrol generators. Should generators be used for small plant these will be super silent 

and only used within the building and within the operating hours as mentioned above. 

Ready mixed mortar will be delivered to site thus avoiding on site diesel mixers. 

 

5.4 Fuel Storage  

 

All liquids and solids of a potentially hazardous nature (e.g. diesel fuel, oils and 

solvents) will be stored in bunded/double skinned tanks. Only authorised personnel 

are allowed to fuel plant and machinery. 

Site diesel will be kept in a lockable MDPE fully bunded 1400 litre capacity tank and 

on hard standing. 

 

5.5 Noise   

 

Measures currently planned to be adopted include and existing residents will be 

notified in writing of any scheduled concrete pecking works.  On site good practise 

procedures will be followed so as to mitigate noise as follows, although this is 

considered a low risk due to the location and proximity of the neighbours: 

 

 All plant and equipment to be used for the works to be properly maintained, 

silenced where appropriate, and operated to prevent excessive noise and 

switched off when not in use and where practicable. 

 Plant to be certified to meet current legalisation and British Standards. 

 All trade contractors to be made familiar with current legalisation and the 

guidance which will form a prerequisite of their appointment. 

 Loading and unloading of vehicles, dismantling of site equipment such as 

scaffolding or moving equipment or materials around site will be conducted in 

such a manner as to minimise noise generation 
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 Noise complaints or exceedances of action levels, will be reported to the 

contractor and immediately investigated. 

 Wherever possible plant and equipment will be turned off when not in use. 

 

5.6 Site and Surrounding Access  

 

Access will be maintained at all times on the footpaths adjacent to the development, 

no materials or cars to be parked on the footpath. 

The site pedestrian access is clearly sign posted and clearly marked and access is off 

the existing development entrance. 

All the site boundaries are fenced off using 1.8m high heras fencing and any site gates 

will be closed when not in use, thus limiting pedestrian access to construction parts of 

the site. 

Adopted footpaths and roads will be kept clear of construction work and traffic at all 

times. 

 

5.7 Traffic 

 

Deliveries will be prohibited outside of the set times on material orders, this is to 

ensure no deliveries occur. 

All deliveries will be unloaded/loaded on site so as to avoid wagons queuing off site.  

Should the need arise, wagons/delivery vehicles will be subject to wheel washing 

prior to re-entering the main carriageway.  

 

 

5.8 Waste 

 

Gower Homes will be adopting a detailed Waste Management Plan which will be kept 

on site for the duration of the contract, and will be made available for inspection 

during the pre, ongoing and post construction phases. 

 

5.9 Site Security 

 

Any lighting for safety or security reasons must not extend beyond the curtilage of the 

site and be pointed away from existing residents windows. 

 

A contact name and number will be provided on site signboards for residents to report 

any items of concern or complaint. 

 

 

 

 

 


