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Arboricultural Supervision 

The general purpose is to ensure compliance with planning 
conditions.  It is anticipated that arboricultural input is likely to be 
needed for the following operations: 

 Pre-commencement meeting;   

 Tree works – pruning & removal;  

 Installation of protective fencing and surfaces;  

 Removal of protective measures. 

All supervisory visits will be logged and a copy of the minutes 
circulated to all team members including the LPA.  A number of the 
operations named above can be undertaken in a single visit. 

The pre-commencement site meeting is to be held before any work 
is undertaken.  All tree protection measures, haul routes, site storage, 
contractor parking, deliveries, working methods are to be freely 
discussed and agreed in writing.   

The site start date is scheduled for w/c (TBA).  The first operation is to 
lift the car park and install the ground protection and fencing.  These 
works will be monitored by ourselves.    Once these features are 
installed, monitoring and compliance site visits can be less intense. 

 

 

 

 

 

 

 

 

General site visits will be undertaken once the site is ‘live’ at intervals 
agreed with the team.  Our role will be to initially to act in a 
compliance capacity to ensure the protective measures are fit for 
purpose and meet or exceed the council’s requirements and the 
tree works are undertaken to the required standard.  Once this has 
been completed, our role will be one of monitoring and 
‘troubleshooting’. 

Targets 
 Pre-commencement site meeting to agree roles, responsibilities  

and duties in relation to tree protection. Details to be recorded 
and distributed. 

 Appointment of an Arboricultural Consultant to oversee works. 
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Critical Arboricultural Operations 

Pre-commencement meeting (TBA). 

Install ground and tree protection fence w/c (TBA) 

Monitor removal of car park w/c (TBA) 

Ensure compliance of protective surfaces and fence location – construction duration 

Removal of tree protection measures.– end of construction period 
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Construction Exclusion Zone Root Protection 
Due to the nature of the works, standard BS 5837 fencing will be used.  
The Construction Exclusion Zone fence will be heras fence panels fixed 
to a scaffold framework.  Alternatively, heras panels fixed to timber 
posts.  The location will be marked on site by the Arboricultural 
Consultant and are also shown on the Drawing No. – TPP/3797/Y/100.  
 
Targets 
 
 Heras fencing fixed to a scaffold framework or timber posts as 

illustrated. 
 Fencing installed at locations shown on the plan (TPP/3797/Y/100) 

and marked on site. 
 Location and adequacy signed off by Arboricultural Consultant and 

LPA advised. 
 Tool Box Talk – make construction staff aware of the importance of 

areas by site manager. 
 Signs to be erected advising of the area’s importance.  
 Fence to be adjusted as noted in the Construction Timetable. 
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Site Offices/Welfare Facilities/Compound  
 
Site offices, welfare facilities and a compound including fueling location 
will be required at the site due to the length of the contract period.  Site 
offices can be located in Construction Exclusion Zones to act as tree 
protection.  The following issues should be considered.   
 
Targets 
 
 Compound to be outside of Construction Exclusion Zones. 
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General Precautions 
The retention of trees requires a number of general precautions to be 
taken.  Compliance is to be maintained on site by the Arboricultural 
Consultant.  The site visits are detailed at criterion 1 – Timing of Works. 
 
Targets 
 Spoil from the foundation pits or other excavations shall not be 

placed within the Construction Exclusion Zone.  No materials, 
equipment, spoil or washout water may be deposited, stored or 
parked within the Root Protection Area/ Construction Exclusion Zone. 

 On-site inspections to be undertaken by the Arboricultural Clerk of 
Works with the Arboricultural Consultant visiting during critical 
operations.  The aim of the visits is to maintain on-going liaison with all 
personnel involved in the site development, Wrexham Council and its 
Tree Officer. 

 Any defects requiring rectification shall be notified to the 
Contractor/Site Manager/Arboricultural Consultant and the client.   

 A site logbook for tree protection measures is kept to record all 
stages of the development from the erection of the protective 
fencing, right through to the completion of the project.  This will be 
made available to the Arboricultural Consultant and Wrexham 
Council, if required, to show evidence of continuous site monitoring.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Protection and Emergency Procedure/Contacts 
Adherence to the method statement, appointment of the Arboricultural 
Consultant and their involvement, at the critical demolition and 
construction phases, should negate any incident.  The contact page 
details those personnel who should be contacted if an incident 
involving a retained tree/water course should take place. 
 
Targets 
 Spill kit available.  
 On site fuels to be located away from RPA/CEZ and contained in a 

bunded tank at 110% capacity.   
 All incidents involving trees to be reported by telephone and email.  
 Bunded storage of oil/fuels. 
 Refuelling points for machinery at distance to the watercourse. 
 Use of drop trays under plant/machinery overnight. 
 Availability of spill kits on site – and training of site staff in their use. 
 No excavation during periods of heavy rain. 
 Regular maintenance and inspection of plant – engines and 

hydraulic systems. 
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Contact List 

  
Title 

  

  
Name 

  
Address 

  
Telephone 

  
Email 

  
Arboricultural 
Consultant  

 
Ian Murat  
 

ACS Consulting 
 

 
07595280404 

  
Design 
  

 
TBA 
 

Harris Partnership 
 

  

 
Project Manager 

 
Paul Hamilton. 

 
CTM Management Ltd. 
 

 
01925-284100 

  
Arboricultural 
Consultant 
(Council)  
  

  
Jon Brewin 

 
Wrexham County Borough Council, 
Guildhall,  
Wrexham  
LL11 1AY  

  
01978 298786 

  



  

Head Office 
Suite 1, 9 - 11 Princess Street, Knutsford, WA16 6BY 

       01565 755 422 

     manchester@acsconsulting.co.uk 
       www.acsconsulting.co.uk 

 
Ian Murat 
M.Sc, F.Arbor.A, CEnv, MCIEEM, RC. Arbor.A 

Registered Consultant of the Arboricultural Association. 
       ian.murat@acsconsulting.co.uk 

 
Scotland Office 
       272 Bath Street, Glasgow, G2 4JR 

      0141 354 1633 
       glasgow@acsconsulting.co.uk 

       www.acsconsulting.co.uk 
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