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IMPORTANT

As a requirement of Wrexham County Borough Council department of Planning, this arboricultural / tree protection
method statement has been prepared to clearly define the actions and measures to be taken in respect of the physical
protection of retained trees within and immediately adjacent the proposed development site, in advance of, during and
after the completion of the construction phase of the development.

The purpose of this method statement is to discharge condition 12 of the Planning Consent Notice dated 26" June 2017
under planning application reference APP/H6955/A/16/3147116 and which read as follows:

dintained Beech - —
dge - -

No part of the development shall commence until there has been submitted to and approved in writing by the Local Planning Authority a
detailed Arboricultural Method Statement and Tree Protection Plan which shall include:

a)  all site instructions and prohibitions necessary to the success of the Tree Protection Plan;

b)  a programme for arboricultural supervision and monitoring;

¢)  aprogramme for any pre-development access facilitation works; and

d)  the requirements for any contractors engaged to provide such services.

The development shall be undertaken in accordance with the approved Arboricultural Method Statement and Tree Protection Plan

* 6m Birch contained - -7 e
within garden .

Any deviation from this statement, whether intended or inadvertent, may result in a breach of planning condition(s)
and enforcement action may be taken.

All relevant legislation must be taken into consideration prior to the commencement of any works on site, particularly
in relation to works to trees. Where statutory controls apply. including Tree Preservation Orders, Conservation Areas

the requirement for a Felling Licence, relevant planning conditions or any statute relating to wildlife protection or
protected species, those both instructing and carrying out works that directly or indirectly affect trees must first satis
themselves that all appropriate consents are in place or that notifications have been served and that statutory timescales
have elapsed. Failure to do so is likely to result in enforcement action involving in some cases, criminal prosecution and
substantial fines, as well as the potential cessation of all works on site until any and all breaches are fully rectified to the
satisfaction of the local planning authority.

Site Specific / Special Procedures

The following special procedures must be implemented throughout the course of the construction phase in order to comply
with Planning Conditions and ensure successful retention of trees within and adjacent the site:

The contents of this statement in no way constitutes an instruction to proceed with any works without the full written
consent of the relevant local planning authority.

Procedure

Tree works are to be completed in accordance with the approved schedule, taking into
consideration all statutory limitations and controls, whether they relate to the proposed tree
works directly or to wider ecological issues. It is also possible that throughout the course of
the development or approaching the end of the construction phase, some remedial works may
be required in order to maintain the retained trees in good condition and health. Any such tree
works identified by the project arboriculturist are to be carried out to a minimum of the
standard as contained within BS3998: 2010 Tree work or any such revision that may apply at
the time of the works. Contractor to follow all current Health & Safety Legislation and to adopt
industry best practise. Acceptable Risk Assessment & Method Statement for tree works
required in advance of commencement of works

Fencing to be erected in the locations shown. The specification / construction detail for erection
of the fencing is to be followed.

No works permitted beyond the line of protective fencing and any works within 2m of the

Issue
Routine tree works

Any queries in relation to this document should be referred in the first instance to Ascerta by telephone on 0845 463
4404 or alternatively by email at info@landscapetreesecology.com

General Notes:

All tree works must be carried out to the agreed schedule subject to the appropriate consent(s) being in place. All works
must be carried out to a minimum of the standards contained within BS3998: 2010 Tree work - Recommendations or
any subsequent revision, by a reputable contractor, insured and qualified to current industry standards. All waste must
be disposed of in accordance with current waste transfer regulations.

Erection of Protection Fencing

Initial groundworks, including site

Once erected, no access will be permitted beyond the line of the tree protection fence without the prior approval of the err?:g:ittli(:; works & - sewer tp}f:::;lzz gz?z:;% ziet}:: fl; i:&?ﬁ}?g&%‘;ﬂ?ﬁgﬁ:ﬁ:ﬁmﬁzg gﬁ::;t t?&ﬁf::jgg;ﬁﬁg
[{rol_ect ;.lrborl(.:ulturlst. N? storage of m.a terials is perr_nltted Wwithin these areas, no. dufnpmg of was.t € _0 v spilling of Erection of Scaffolding Where scaffolding is to be located close to or within the root protection areas of retained trees,
liquids (including run-off into t!le eXClllSIOI.l z?ne or ‘dl‘lft from any sprays) and no lighting of fires within 10m of the the protective fencing is to be attached securely to the scaffolding to prevent pedestrian or
outer canopy spread of any retained tree within the site. machinery access to the exclusion zones. Approval of the fixing mechanism between fencing
and scaffolding must be approved in advance by the scaffolding contractor and any
Protective fencing is to be erected to the specification shown on the method statement drawing and retained in-situ until adjustments or provision made within Health & Safety management accordingly. In areas
the project arboriculturist and / or the local planning authority tree officer confirms in writing that it may be moved / where scaffolding is within or adjacent exclusion zones, additional ground protection as
removed. Periodic inspections should be made by an appropriately qualified and experienced person (preferably the indicated on the drawing is to be laid to prevent compaction and protect roots below. P
project arboriculturist) to ensure the fencing is maintained in good order / condition and that it is not being moved / Excavations for Foundations & | No machinery is allowed within the areas excluded from the construction zone by tree

lowering of ground levels protection fencing; therefore foundations will need to be excavated with the machine located
away from root protection areas. Any roots exposed within the foundation trenches should be
cut cleanly back to the edge of the trench using a sharp hand saw or secateurs under the
supervision of the project arboriculturist as and where specified. No roots >25mm are to be
severed prior consultation with the project arboriculturist.

No works are allowed within the Root Protection Areas throughout the construction phase
without the express consent of the project arboriculturist. There will also be no storage of
materials, no access by plant or site personnel, no depositing of waste or liquids and no fires
within the Root Protection Areas throughout the entire construction phase.

removed without appropriate consent.

All services, whether that be drainage (surface water or foul), gas, electricity, telephone, cable or any other services
associated with the construction and occupation of the proposed development are to be located outside of the root
protection area of retained trees unless with the prior approval of the project arboriculturist and in accordance with
industry standard provisions (for example, but not limited to National Joint Utilities Group guidance).

General construction activities

e Understorey of 4m_Ash,
y Rhododendron, Sycamore

All access to the site is to be via approved vehicular and pedestrian routes.

Landscaping During the landscaping stage, and with the approval of the appointed site arborist, the :
The site compound area is to be identified and approved by the project arboriculturist in advance and constructed in a protective fencing can be dismantled. No materials are to be heaped within the line of the
manner to avoid any adverse impact on retained trees, shrubs or hedges. protective fencing without the prior approval of the project arboriculturist. Suitable topsoil as x
per the landscape specification will then be applied to the area and the landscape scheme
Parking for site personnel is to take account of fenced off areas and root protection areas. implemented as per the approved plans, Any excavations within the Root Protection Area nmst
be approved by the appointed site arborist prior to commencement.
Construction activities are to be phased such as to allow adequate working space and to comply with the tree protection
requirements. NOTE: Should any queries arise over the content of this document or there be a need for works within or immediately . .

adjacent the Root Protection Areas, the appointed site arborist MUST be contacted for advice in advance. Failure to
All excavation works are to be carried out in a manner that avoids damaging retained trees, shrubs or hedges. Where follow the measures contained within this document could lead to enforcement action being taken.
applicable, excavation machinery is to be sited away from exclusion zones with the work progressively moving away

from retained trees, shrubs and hedges.

TREE DATA TABLES =~ -

NOTE TO LOCAL AUTHORITY: This document does not imply that Ascerta has been retained to oversee, supervise

* i iti i T. Speci Ht Stem RPA Branch S d Ht P Structural Condition & Prelimi Est. Cat
o . . - . . . ' or manage any aspect of the tree protection proposals at any stage of the development. I Speces R Brauch Spread GH T Age [ BT Steuctural Condifion & o rlminary Bl o o pectes @ | DBH | Radius ronel Spren oo Giss | Condition | General Comments t gﬁ.};nmfﬁ:% . o
There is strictly no storage of soils, subsoils, stone, building materials, excess timber from tree felling operations or ) [ [N TS TR TW ] Clearanee (act o be actonsd withoot» Grade ) | [ NS TR W ] Clemnee O ol panning consenty Grace
brushwood permitted within e.XclllSIOI} zones or immediately adjacent fenced-off areas where the collapse of such piles Ol s wouad on N | o work reqieed S B e, Understorey of Roso and | No work required at s tme.
could cause damage to protectlve fencmg_ T1 | Scots Pine 15 520 6.24 3 3 2| 2 8 M F ts:i’;i’t_e!.;all?;nn andcondition 20+ c1 15 | oak ; so0 600 . alala ) . . fsf;n;g;d S;f;ﬂbﬁﬂ‘i:e“g; o a
03 s . . 1 01 species. -
Schedule of Arboricultural Supervision / Monitoring Balanced form. Some minor | No work required at this fime. canopy. Ground level lnge
. . . . . . . . . T2 1 1 10.92 2 M F X B1 Y 8. ! -
All waste from site works is to be disposed of in accordance with approved environmental legislation and best practice Oak S I e B B I deadwood thronghout crov. o Tocated within fenced off | No work required at fs fime.
i i isi i i i i ist i i Maintained at 1.5 hedgerow. | Remove  parts of the T16 | Scots Pi 10 | so0# | 600 | 3 0o | 3|2 7 M F pond area. Previous failed 20 c1
guidance. During the course of the detvelopme.nt, visits to the §1te ghould be f:amed out b_y the proj c?ct arboncultun_st in accordance with m [ Hehom and | g | g | 080 | | | | 0 M F | Stons boundsry atore hedsora o indicaed o | 30+ | B1 cots Pine branches, stabs still visible.
aa schedule to be agreed with the client and as required if appropriate by planning condition. The following key stages should d - draw Canopy biss to North. . —
. . . . . . . i . . . . . . . 240 2.88 Three trees in group. Fair | No work required at this time. H2 | Hawthom 15 | 50100 | 060 2 2 2 2 0 M G Maintained hedgerow. No work required at this time. | 5. Bl
Inspections in accordance with the agreed schedule and as instructed by the client should be made by the project be supervised and signed off by the project arboriculturist to limit the potential for adverse impact on retained trees: Gl |Hawthom —and | | 300 | 360 | 25 | 25 |25 |25 1 EM F |condition and form for 20 | B2 120 e e e
. . . . . . e 400 | 480 ies. oc wi o work required at this time.
arboriculturist to ensure compliance with the Method Statement and the appropriate planning conditions. Botamsd o Becoming | No work required ot s e, 17 | Pine es | moor | 540 | 15| 4 |3 ]3| & M P | Bedaceow. Som covered i 0 | a
. o P . . reduced in vigour. Epicormic .
Key Stage Reason for Visit / Supervision Notify Client / LA when 5 | om | w0 | w0es les | 6 | s |as| 1s M P | powth twosghout crown, a0t | B road. -
C omplet e Small diameter deadwood in fax;gd ba.lzm&:ﬁd cm;:i. Stem | No work required at this time.
crown. TI8 | Pi 85 | eso# | 780 | 3 | 4 | 4 | 4 6 M F cBled i S GEIOW. 30+ | Bl
Sequence of Operations (Y/N) Straight stem. All of tree | No work required at this fime. e Some filod branches, rec
I . . T4 Scots Pine 15 400 4.80 0.5 3 1 2 10 M F canopy at very top. Lower 20+ c1 - = — . —
1 Initial Tree Works To ensure compliance with the agreed / approved tree Y branches removed. o e s | 200 [2a0- [, L, L], . v P | Lincar planing within garden | Nowork required atthis time. | |
. : alanced form.  Average | No work required at this time. ypress - o ouse. Falr condition. =
work specification. 5 oy ed : 3004 | 3460 Low arboricultural value,
. - - . . . . P . - . - s | Oak 123 o 852 83 7 7 23 M ¥ &izurwlmd ;ﬁ]mau ou:h ameter 3o Bl Poplar, Pine, Boundary planting  within | No work required at this time.
The following table sets out the sequence of operations to be followed in advance of, during and upon completion of the 3 Erection of protective | To ensure compliance with the agreed specification and Y " Geadmod Mrougho e oe Ve | Ramove G o condiion Corkscrew garden of farm house. Fair
. . . . . . . . - . - T6 | O 4 420 | 504 | 2 | 3 |6 |3 15 EM P 5 - - <10 U i ) . . it i
construction phase. Details of specific operations listed in the sequence are provided throughout this statement and on the fencing location of the fencing. minor growth on branch ips. G |y Nomee | 50 | daor | a0 | 2|3 3] 2 EM I b 20 | c-
drawings. This sequence of operations must be adopted by the developer and his site agent. 2 Install temporary To ensure compliance with the agreed specification and Y One scaffold branch growing | Remove due to condition. Maple  Crimson
. T7 Scots Pine 10 450 5.40 0 35 0 [ 9 M P over road. Top snapped out <10 U King — _ —
road surface location of the surface. and dying back. H3 | Cypress 15 11(()1(;) 1122(;1 2 | 2 | 2] 2 0 EM F Vaini as hedgorow. ; 11:110 wml;rcqufxejatﬁ}s timo. [ 20+ | €2
P . . . i is ti - .20- 13 time.
Action Notes Timing R sibility 3 Site Clearance To ensure that the site clearance contractor (including the Y _ _ S o D oot | Mo work reduired at thistime. G3 | Cypress 45 | w T | 2222 o EM F | gt romeena e | Novorcreuidat @ ame | 50, | ca
1 | Agreement of content of | Client to forward copies of this document to the Local | In advance of any site works. Client / Local clearance of any scrub areas) is aware of the agreed work TRE‘E pRﬂWEG I‘ \IGN AHEA T8 | Ok 12 700 | 840 | 3 )443 2 M F | stem Provious fuilures and 30+ Bl Multi-Stemmed from baso. | Remove  to facilitato
. . : . | [ - I - I - moderate diameter deadwood. T19 | Hawthom 35 250# 3.00 2.5 15 | 15 | 15 1.5 EM F Typical form for species. | development. 20+ c1
Method Statement Planning Authority (LPA) & request formal approval / Planning Authority schedule and the need for tree protection o ‘Majority of canopy over road. | No work required ot tis fime, Low arboricultural value.
discharge of conditions, NO SITE WORKS TO — — ; - K EP @um‘ i T9 | Scots Pine 11 500 600 | 05 | 45| 2 | 4 7 M F Lower branches  previously 20+ | €1 Stem denscly Ivy covered. | Remove for development.
COMMgENCE UNTIL ALL TREE PROTECTION 4 Demolition stage To ensure that the demolition contractor is working to an Y E removed. 20 | Oak 75 | asor | 540 | 3 | 5 |5 |6 1 | EMM | F | Located within hedg Provide planting | 30+ | Bl
1 1 In decline. “Stag-headed” | No work required at this time. Fairly balanced form. | with development.
DETAILS HAVE BEEN APPROVED. approved plan and is aware of the need for tree protection. { N & O . — 1980) 110 | Oak w0 | sso | 660 | 3| s |5 | a N M F | form from tec top, Lower 30+ | BIC1 1 | om es | s00¢ | 600 | 35| 24 | 4|4 . ENIM ¢ | Located within hedgerow. | Nowork required at this time. | 30, | gy
: - : P : ; : : ____(TOWH & COUNTRY PLANNING ACT 1880) canopy good vigour. - : : Squat balanced crown. Dense | I
2| Tree works Tree works contrac to be let and works (0 be carrid | Prior to commencement of any | Appointed ree works S Initial ground works | To ensure there is no conflict with refained trees or Y TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY o ooy i | vk e o 2 o T Taoe [ T Lo T T o o || o o i NoviA et 58 | g
out in accordance with the approved schedule to a | construction activities (including | contractor — remediation, roads | exclusion zones and to prune / treat roots within / adjacent PLANNING CONDITIONS AND/OR ARE THE SUBJECTS OF North. One large dead branch stem. _
T the dard d thi likel the f A . ! extending from base into Maintained as hedgerow. Remove for development.
minimum o e standards as contained within | most likely e erection o . A TREE PRESERVATI RDER T11 | Oak 8 700 8.40 6 2 55| 5 3 M F ending i _ int 30+ | BICL 100- 1.20- N . "
. : : . & sewers approved excavations where necessary . ATION ORDER. main stem. Possible historic H4 | Hawihom 2 2|2 ]|2]2] o M F Provide replacement planting | 30+ | Bl
BS3998:2010 Tree work - Recommendations or any | protective fencing) and prior to - - - — - CONTRAVENTION OF A TREE PRESERVATION ORDER MAY lightning _ strike. Reduced 1508 | 180 with development.
subsequent tevision that may apply at the time of | the arrival of site cabins 6 Construction phase To ensure compliance with agreed specifications and to Y T e o = vigour, Co-dominant at 2m. Good | No work required at this time.
q y apply s V) ! : v LEAD TO CRIMINAL PROSECUTION. _ _ T23 | Ash 45 | 250 300 | 2 | 2 | 2|2 2 Y/EM F Vieour 30+ | 1
commencement of the works. machinery or materials. limit potential for breach of planning conditions and tree i 112 | Ash 6s | 100 | 120 | 111 ]o |25 3 v P | Sorsonr ke leaivg 1o | Removeduc to condition w20 | a s | Holly wd| L | 0 12 | 5 15 |21, 0 " N Maintained as Redgerow. No work required at s ime. | 500 | g
3 Site agent to be briefed | Site agent to be fully aware of location and construction | Prior to commencement of any | Main contractor / wildlife legislation AHY TNCURSION TNTO THE PROTECTED AREA MUST BE throughout. Hawthorn - 150 | 1.80 E— _ -
. . . . . . o e . . . - - - i - . eyl syl el .‘_ . ! Canopy extending over road. | No work required at this time. Locats off-site. Co- | No work required at this time.
on content of t'hlS specification for protective fencing. constructlor} act1v1t1es. and prior (Ascerta to ] advise 7 Removal of tree To ensure that protective fencing is not removed Y WITH THE WRITTEN PERMISSION OF THE LOCAL 113 | Scots Pine 2 560 e | 1 |ss|s|s . M . Stem svound at 6. extending 2 p T24 | Sycamore 10 | 4004 | 480 | 4 | 4 | 4 | 4 3 EM F dominant stems. 30+ | C1
p g - - —
document and location to the arrival of site cabins, | when appropriate) N . . PLAHNING AUTHD ; 10 8m on East side. T25 | | obardy Poplar | 14 | 608 | 672 | 2 2 |2 | 2 3 M F Located offsite. Form and | No work required at this time. | ,0 |
of protective fencing to machinery or materials. protection prematurely and allow proper sign-off with the LPA. o s | 0 Loss | sl a las!s , . | Faiy blanced crown, Mioor | Nowork reied st ioe. | - y Pop : SRR il—
. . . . . .. ¥ 1€ 00 a ranc 8. .
be marked out on site 8 Landscape phase To advise landscape contractors on tree protection issues Y Reduced vigour. e Lombardy Poplar | 14 | 5304 | 636 | 4 | 4 | 4 | 4 3 M F o 20+ | €1
using fluorescent paint 1 . . . . . . - 1.20- Maintained as hedgerow. No work required at this time.
or similar i and et:isure tlgrat tlllerc(zi is no unnecessary damage to Laminated copies of the above sign (or similar if approved by the H6 | Hawthom s foniso] Pl a2 {22 0 | M | F 00 B
- - - - - - - retained trees from landscape operations. . . . . . Linear Planting provides | No work required at this time.
4 | Erection of protective | Once installed adequacy of protective fencing to be | Prior to commencement of any | Main contractor e op project arboriculturist) are to be attached to the outside of the G4 | Fir 4 |1s0200 | T8 a5 | as 25 25| o EM F | some moderate scrccning w0 | @
fencing signed off formally with LPA. ‘TREE PROTECTION | construction activities and prior | (Ascerta to advise protective fencing at 4m intervals such that they are clearly visible e work roquied ol s s,
QREA: IZEE}; our’ !am];late.d signs to be attaxlzhed t;)1 to tll;l'e arrival of ) ilte cabins, | when appropriate) List of Key Contacts (details to be added when contacts are known) to site personnel. - — T27 | Popler 75 | 200 | 240 | 3 [ 3 | 3 |1 1 Y F iﬂ;ﬁ; two  trees 20+ | €1
e outside of protective fencing at 4m intervals such | machinery or materials //// T 1.20 Mzintained as hedgerow. Remove for development,
that they are clearly visible to site personnel. . . o e ~ | H7 | Hawthom 15 | 100-150 | o |2 2 | 2|2 0 M F Provide replacement planting | 30+ | Bl

5 | Demolition All demolition works are to be carried out to an agreed | Where required, in conjunction | Main / demolition Title Company Contact Email Telephone - L ’ with development.
demolition plan that provides for the retention and | with the erection of protective | contractor Site Agent
protection of trees identified as being retained. fencing (provided that there is no HE

conflict that may risk damage to
retained trees). Groundworks

6 | Groundworks phase All exclusion zones as defined by the tree protection | Only after the erection and sign- | Main / groundworks contractor
fencing are to be respected and no works carried out, | off of protective fencing. contractor D lig
including the movement and storage of soils (even on a cmolition
temporary basis), that could result in damage to or contractor
breach of the fencing or fenced off areas.

7 Main construction phase | No works to take place within the Root Protection | Throughout the entire | Main contractor . -

Areas) as defined by the protective fencing, no storage | construction phase. Project . Ascerta Helen Sullivan | helen@landscapetreesecology.com | 0845 463

of materials, no depositing of liquids and no raising or Arboriculturist 4404 . u]
lowering of ground levels without prior consultation LPA Planning o
with the appointed site arborist and LPA. Offi

8 Maintenance of | Any damage to the protective fencing must be repaired | Throughout the entire | Main contractor 1cer

protective fencing immediately. No alteration to the location and type of | demolition, groundworks &
fencing is allowed without the prior approval of the | construction phases LPA Tree Officer
project or LPA arboriculturist.

9 Management of retained | Periodic inspections should be made of retained trees | In accordance with a schedule to | Ascerta

trees throughout the construction phase by the project | be agreed with client.
arborist. Any action required in order to maintain
condition and health of trees to be taken as directed by | Inevitably
the project arborist and as approved by the LPA. _ :

10 | Landscaping Hard / soft landscaping to be completed as per the | Upon completion of all external / | Main  contractor / ,// ,,,,,,,,,,,,, P /
approved plan. At this stage, and only when | internal construction works, with | landscape sub- /,// //"/ P "
construction machinery has left the site, the protective | the exception of landscaping contractor //// //’// _._..‘-"“"“ ,,,,,,,,, /,/’"'
fencing may be dismantled / removed provided it is — “_‘_‘_‘.‘--..- ..... A \pesX He ///
with the agreement of the project / LPA arboriculturist. //// e ‘_‘__..--""' \ _

11 | Site sign off ‘Written notification to be forwarded to LPA confirming | Upon satisfactory completion of | Main contractor //// / g — L L e S\ T e N N ////
that arrangements for the protection of trees throughout | landscape works ] - g 11 AT VN b e UL AV ARG L e TR T N N = o e — \\\ W\ VAV er -
the construction phase as per the above has been fully / = o \ - — /T,/,/
complied with P ~ 8 L A e
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