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1.0 Introduction 

 
1.1 Tree Solutions Ltd has been instructed by Mr Barnett to prepare a site specific 

Arboricultural Method Statement (AMS) in order to satisfy and discharge Planning 
Condition 4 of Planning Code P/2017/0466, construction of new access and internal 
driveway at the paddock south of Bryn Celyn, Garth. 

 

1.2 This Method Statement sets out the protection measures for all works within close 
proximity to tree number 1 implicated by the proposed new vehicular access and 
private driveway to plot 1.  Compliance with this method statement will be a 
requirement of all relevant contracts associated with the approved development.  
Copies of this document will be made available for inspection on site. 

 
1.4 Trees to be retained and details including the designated Root Protection Area are 

clearly indicated on the tree protection plan at Appendix 1. 
 
1.5 The purpose of the AMS is to provide information on protection and control measures 

affecting the existing tree stock.  The works, with applicable methodology, are divided 
into the sequence of operations at paragraph 5.0: 

 
2.0 STATUTORY CONTROLS 

 
2.1 T1 (Ash) is subject to a Tree Preservation Order  
 
3.0  SITE PLAN 

 
3.1  The method statement should be read in conjunction with the approved layout plan. 
 
4.0 DEVELOPMENT IMPACT TO TREES 

 
4.1 There are no development impacts to retained trees  
 
5.0 SEQUENCE OF OPERATIONS 

 
SEQUENCE OF OPERATIONS 

 
From commencement of the above development, the following methodology shall be 
implemented in the manner and sequence described: 
 

1. Erect temporary protective fencing  
2. Main engineering phase  
3. Removal of temporary fencing  
4. Landscaping within RPA’s 

 
1. Erect Temporary Tree Protective Fencing 

 
1. Prior to commencement of any construction, preparation, excavation or material 

deliveries the main contractor shall erect the temporary protective fencing as detailed 
in the ‘Tree Protection Specification’ and in the location indicated on the Tree 
Protection Plan. 

2. Tree Solutions are to be given 5 days written notice as soon as all protective fencing 
has been erected in order to inspect the specification and location.  An inspection 
report will be completed and returned to the LPA Tree Officer for approval.  Any 
damage occurring to protective fencing during the demolition or construction phase 
shall be made good by the main contractor 

 
2. Main Engineering Phase 

 
1. Tree protective fencing to be erected prior to any construction plant or materials 

entering the site 
2. Tree protective barriers in accordance with BS 5837: 2012 will be erected to prevent 

damage to the tree stems and any movement of plant with the RPA 
3. There shall be no storage of construction material, site parking, site accommodation 

or equipment in any area designated as the Root Protection Area (RPA) and 
Construction Exclusion Zone (CEZ) and enclosed by Temporary Protective Fencing 
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4. No materials that are likely to have an adverse effect on tree health such as oil, 
bitumen or cement will be stored or discharged within 10 metres of the trunk of a tree 
that is to be retained.  No fires will be lit 

5. The site agent shall supervise deliveries by self-loading crane, with vehicles 
positioned in such a manner that retained trees are not at risk of damage 

 
 Cement Mixing 

 

 The cement mixer will be laid on top of plywood boards in a position outside the RPA 
of any trees.  The mixer will be kept in this position throughout all development work. 
 
Avoiding Damage to Stems and Branches 

 

 Care shall be taken when planning site operations in proximity to trees to ensure that 
wide or tall loads or plant with booms, jibs and counterweights can operate without 
coming into contact with retained trees.  Such contact can result in serious injury 
resulting in safe retention impossible 

 
On Site Storage of Spoil and Building Materials 
 

 Prior to and during all site construction works no spoil will be stored and no cement 
mixing will take place within the Root Protection Area of any tree on or adjacent to the 
site even if proposed site work is to be within the crown spread.  Any encroachment 
within this protected area will only be with the prior agreement of the LPA 
Arboricultural Officer 

 
3. Remove all Temporary Tree Protective Fencing 

 
1. Tree Protective fencing will only be removed upon completion of all construction work 

and once all machinery associated with the works has left site. 
 

4. Landscaping within RPA of Trees 
 

1. There shall be no rotovation of ground within any area designated as a Root 
Protection Area (RPA) and Construction Exclusion Zone (CEZ) and enclosed by 
Temporary Protective Fencing. 

2. No hard landscaping works or excavation for cables or any other service should be 
installed within the Root Protection Area (RPA) and Construction Exclusion Zone 
(CEZ) without the written consent of the LPA 
 

5. ARBORICULTURAL SITE SUPERVISION 

 
1 The erection of all tree protection measures outlined in this AMS and as indicated on 

the Tree Protection Plan will be inspected by the contract Arboricultural Consultant 
immediately after erection.  Photographic evidence of the location and specification of 
all protective fencing will be forwarded to the LPA Tree Officer upon completion.   

2 All proposed work within any designated RPA will be overseen by contract 
Arboricultural Consultant with photographic records taken and signed inspection 
report emailed direct to the LPA for approval 
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TREE PROTECTIVE FENCING 
 

1 Before the commencement of any site excavations and subsequent construction 
works (other than those set out in the schedule of tree works contained in this 
document), protective fencing will be erected as detailed on the Tree Protection Plan 
and as specified below.  The LPA Tree Officer will be given 5 days notice upon 
completion of the fencing in order to inspect and approve prior to the commencement 
of any site works.   

2 The fencing will consist of a scaffold framework in accordance with Figure 2 of BS 
5837 – 2012 (illustration below) comprising a metal framework, both vertical and 
horizontal, well braced to resist impacts.  Vertical tubes will be spaced at a maximum 
interval of 3m.  Onto this, weldmesh panels shall be securely fixed with wire or 
scaffold clamps.  Weldmesh panels on rubber or concrete feet are not considered 
resistant to impact and for this reason will not be used.  The site manager or other 
suitably qualified appointed person will be responsible for inspecting the protective 
fencing on a daily basis; any damage to the fencing or breaches of the fenced area 

will be rectified immediately. 
3 Clearly legible weatherproof signage, stating “Protected Trees – Exclusion Zone” 

shall be attached to the fencing 1.5m from the ground, facing out of the Tree 
Protection Zone located at regular intervals along the fence line 

4 The fencing will remain in place until completion of all site works and then only 
removed when all site traffic is removed from site 

5 Other than works detailed within this method statement or approved in writing by the 
Local Planning Authority (LPA), no works including storage or dumping of materials 
shall take place within the exclusion zones defined by the protective fencing. 

 

Protective Fencing Detail 
 

The fence types are shown on the Tree Protection Plan with the following colour key:-  
 

1. Magenta - 2.0M high heavy duty rhino panels (with extra central support bar) 
mounted on scaffold poles (driven in to the ground) and secured with anti tamper 
bolts – as illustrated below. 

 

 
Tree Protective Fencing Specification 

Useful Contacts 
 

Arboricultural Consultant     LPA Arboricultural Officer 
 
Name: Alistair Henderson (Tree Solutions Ltd)  Name: Jon Brewin 
Tel: 01244 389114     Tel: 01978 298763 

Mobile:  07766 774508     Email:  Jon.brewin@wrexham.gov.uk 
Email:  alistair@tree-solutions.co.uk 

 

Jon.brewin@wrexham.gov.uk
mailto:alistair@tree-solutions.co.uk


© Tree Solutions Ltd 2017  
 

Arboricultural Method Statement – Bryn Celyn, Garth      (30 August 2017) 4 

 

 
 
 
 
 
 
 
 

Appendix One 
 

Tree Protection Plan 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




