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Section 1 

General 

This Arboricultural Method Statement (AMS) is prepared on behalf of Strutt Parker for 

development of Plas Power Home Farm Buildings, Wrexham.   

 
This document is intended to demonstrate the degree of protection to be undertaken and 

demonstrate the fact that, in arboricultural terms, the development is sustainable.   

This AMS sets out proposed measures to minimise and mitigate construction impact on the  

trees and targets for the management of the site during the construction phase.   

The document provides certainty of outcomes, for example details of special engineering 

within tree Root Protection Areas.    

 

It is intended that the AMS remains under review during the construction of the project.  

Sequencing of tree protection measures has been programmed with the contractors 

construction programme.  The following text contains a series of considerations that Strutt 

Parker Ltd and their appointed developer will follow whilst working on the project to 

completion.   
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Section 2  

Description and Location of Project  

Author:  ACS Consulting, 272 Bath Street, Glasgow G2 
4JR.  
 

Project Title:  
 

Plas Power Home Farm Buildings 

Value of Project: �  
 

£ T.B.A. 

Location:  Plas Power Home Farm Buildings, Coedpoeth 
 

Nature of Project: Change of use of farm buildings into 8 
dwellings with associated garages and new 
access.  
 

Contract Period: TBA 
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Arboricultural Method Statement 

1. Timing of Works 

The timing of the primary works which may have an impact on trees are listed below.  

These timings are approximate and are influenced by a number of factors.  All the 

tree works and fencing requirements will be undertaken prior to top soil strip and 

other ground works.  The critical Arboricultural Operations requiring inspections in 

relation to the Construction Programme are outlined below. 

Schedule of Arboricultural Inspections 

Set up tree protection measures 

tree works and stump grinding  

Mobilisation – set up site cabins – Demolition Phase 

Set up of site cabins – Construction Phase 

Removal of tree protection measures 

 

 
Targets 

• Appointment of an Arboricultural Clerk of Works to liaise with the Arboricultural 

Consultant (AC) and Wrexham Council. 

 
2. Construction Exclusion Zone Fencing 

Adequate protection of trees requires the installation of the correct fencing type at 

the locations shown on the Drawing No. – 3309/100.   

 
Targets 

• Fencing installed at locations shown on the plan and marked on site. 

• Location and adequacy signed off by Arboricultural Clerk of Works and LPA 

and advised AC. 

• Tool Box Talk – make construction staff aware of the importance of areas. 

• Signs to be erected advising of the area’s importance. 

 

 
 
 
 
 
 
 
 



 
Plas Power Home Farm Buildings 
Arboricultural Method Statement 

6 
 
 

 
 

 
Fence Design 
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3. General Precautions 

The retention of trees requires a number of general precautions to be taken.  

Compliance is to be maintained on site by the appointed Clerk of Works and visits by 

the Arboricultural Consultant.  The site visits are detailed at criterion 1 – Timing of 

Works. 

Targets 

• Spoil from the foundation pits or other excavations shall not be placed within 

the Construction Exclusion Zone.  No materials, equipment, spoil or washout 

water may be deposited, stored or parked within the Root Protection Area/ 

Construction Exclusion Zone. 

• On-site inspections to be undertaken by the Arboricultural Clerk of Works with 

the Arboricultural Consultant visiting during critical operations.  The aim of the 

visits is to maintain on-going liaison with all personnel involved in the site 

development, Wrexham County Borough Council and its Tree Officer. 

• Any defects requiring rectification shall be notified to the Contractor/Site 

Manager/Arboricultural Consultant and the client.   

• A site logbook for tree protection measures is kept to record all stages of the 

development from the erection of the protective fencing, right through to the 

completion of the project.  This will be made available to the Arboricultural 

Consultant and WCBC, if required, to show evidence of continuous site 

monitoring.  

 

4. Emergency Procedure/Contacts 

Adherence to the method statement, appointment of an Arboricultural Clerk of 

Works and the involvement, at the critical demolition and construction phases, of the 

Arboricultural Consultant should negate any incident.   

Targets 

• Spill kit available. 

• On site fuels to be located away from RPA/CEZ and contained in a bunded 

tank at 110% capacity. 

• All incidents involving trees to be reported by telephone and email.  
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