
ID Task 
Mode

Task Name Duration Start Finish

1
2 Kingsmills Rd.  

Wrexham
3 Works Period 384 days Wed 19/09/12 Tue 08/04/14

4 Roads & Sewers. 70 days Wed 19/09/12 Fri 04/01/13
5 Phase 1. 25 days Wed 19/09/12 Tue 23/10/12
6 Phase 2. Part ii a 25 days Wed 24/10/12 Tue 27/11/12
7 Phase 2. Part ii b 20 days
8 Nelson Street works
9
10 Services 30 days Wed 24/10/12 Tue 04/12/12
11 Water
12 Electric
13 Gas
14 Services in 3 phases.
15 1. Phase One
16 2. Phase Two
17 3. Nelson St. diversion works
18
19 Phase 1. 332 days Wed 19/09/12 Tue 21/01/14

20 Community Resource 
Centre.

126 days Mon 08/10/12 Fri 12/04/13

21 Site strip/ reduced dig. 2 days Mon 08/10/12 Tue 09/10/12
22 Slab & drain 15 days Mon 08/10/12 Fri 26/10/12
23 Steel Frame & Substructure 40 days Mon 29/10/12 Fri 21/12/12
24 Roof 10 days Thu 03/01/13 Wed 16/01/13
25 First Fix 25 days Mon 07/01/13 Fri 08/02/13
26 Plaster 20 days Mon 28/01/13 Fri 22/02/13
27 Second Fix 25 days Mon 11/02/13 Fri 15/03/13
28 Paint 20 days Mon 25/02/13 Fri 22/03/13
29 Final Fix 15 days Mon 11/03/13 Mon 01/04/13
30 Snag 14 days Mon 25/03/13 Fri 12/04/13
31 External works 30 days Mon 04/02/13 Fri 15/03/13
32
33 Plots 1 - 10 110 days Tue 16/10/12 Thu 28/03/13
34 Site strip/ reduced dig. 3 days Tue 16/10/12 Thu 18/10/12
35 Foundation 25 days Mon 22/10/12 Fri 23/11/12
36 Slab & drain 20 days Mon 29/10/12 Fri 23/11/12
37 Scaffold 20 days Mon 12/11/12 Fri 07/12/12
38 Timber Frame 20 days Mon 19/11/12 Fri 14/12/12
39 Roof 22 days Mon 03/12/12 Fri 11/01/13
40 First Fix 20 days Mon 10/12/12 Wed 16/01/13
41 Plaster 30 days Mon 17/12/12 Wed 06/02/13
42 Second Fix 47 days Mon 07/01/13 Tue 12/03/13
43 Paint 45 days Mon 14/01/13 Fri 15/03/13
44 Final Fix 40 days Mon 28/01/13 Fri 22/03/13
45 Snag 39 days Mon 04/02/13 Thu 28/03/13
46 External works 40 days Mon 07/01/13 Fri 01/03/13
47
48 Appt. 72 - 83 146 days Mon 05/11/12 Fri 07/06/13
49 Site strip/ reduced dig. 2 days Mon 05/11/12 Tue 06/11/12
50 Foundation 12 days Mon 05/11/12 Tue 20/11/12
51 Slab & drain 20 days Wed 14/11/12 Tue 11/12/12
52 Scaffold 17 days Mon 10/12/12 Fri 11/01/13
53 Timber Frame 25 days Mon 14/01/13 Fri 15/02/13
54 Roof 20 days Mon 18/02/13 Fri 15/03/13
55 First Fix 25 days Mon 25/02/13 Mon 01/04/13
56 Plaster 35 days Mon 18/03/13 Mon 06/05/13
57 Second Fix 30 days Mon 01/04/13 Fri 10/05/13
58 Paint 30 days Mon 15/04/13 Fri 24/05/13
59 Final Fix 29 days Mon 22/04/13 Thu 30/05/13
60 Snag 30 days Mon 29/04/13 Fri 07/06/13
61 External works 30 days Mon 22/04/13 Fri 31/05/13
62
63 Appt. 84 - 92 151 days Mon 05/11/12 Fri 14/06/13
64 Site strip/ reduced dig. 3 days Mon 05/11/12 Wed 07/11/12
65 Foundation 12 days Mon 05/11/12 Tue 20/11/12
66 Slab & drain 20 days Mon 19/11/12 Fri 14/12/12
67 Scaffold 17 days Mon 10/12/12 Fri 11/01/13
68 Timber Frame 25 days Mon 14/01/13 Fri 15/02/13
69 Roof 20 days Mon 18/02/13 Fri 15/03/13
70 First Fix 25 days Mon 04/03/13 Mon 08/04/13
71 Plaster 35 days Mon 25/03/13 Mon 13/05/13
72 Second Fix 30 days Mon 08/04/13 Fri 17/05/13
73 Paint 29 days Mon 22/04/13 Thu 30/05/13
74 Final Fix 24 days Mon 06/05/13 Thu 06/06/13
75 Snag 25 days Mon 13/05/13 Fri 14/06/13
76 External works 29 days Mon 06/05/13 Thu 13/06/13
77
78
79
80 Phase 2.
81 Nelson St Works
82 Utility Diversions
83 Road & Sewer Works. 
84 Part ii a 25 days Wed 24/10/12 Tue 27/11/12
85 Part ii b 30 days Mon 12/08/13 Mon 23/09/13
86
87 Demolition of existing 

community resource Centre
25 days Mon 20/05/13 Fri 21/06/13

88 Disconnection of services. 5 days Mon 20/05/13 Fri 24/05/13
89 Hoarding to be erected 5 days Mon 20/05/13 Fri 24/05/13
90 Demolition of sub-structure 10 days Mon 27/05/13 Fri 07/06/13
91 Removal of slab and footing 10 days Mon 10/06/13 Fri 21/06/13
92 Demolition material removed 5 days Mon 24/06/13 Fri 28/06/13
93
94
95
96 Plots 39 - 50 109 days Mon 07/01/13 Fri 07/06/13
97 Site strip/ reduced dig. 3 days Mon 07/01/13 Wed 09/01/13
98 Foundation 25 days Thu 10/01/13 Wed 13/02/13
99 Slab & drain 20 days Mon 14/01/13 Fri 08/02/13

100 Scaffold 25 days Mon 21/01/13 Fri 22/02/13
101 Timber Frame 20 days Mon 04/02/13 Fri 01/03/13
102 Roof 22 days Mon 18/02/13 Tue 19/03/13
103 First Fix 20 days Mon 25/02/13 Fri 22/03/13
104 Plaster 30 days Mon 04/03/13 Mon 15/04/13
105 Second Fix 50 days Mon 11/03/13 Mon 20/05/13
106 Paint 44 days Mon 25/03/13 Fri 24/05/13
107 Final Fix 44 days Mon 01/04/13 Thu 30/05/13
108 Snag 45 days Mon 08/04/13 Fri 07/06/13
109 External works 40 days Mon 18/03/13 Mon 13/05/13
110
111 Appt. 60 - 71 159 days? Mon 07/01/13 Fri 16/08/13
112 Site strip/ reduced dig. 3 days Mon 07/01/13 Wed 09/01/13
113 Foundation 12 days Mon 04/02/13 Tue 19/02/13
114 Slab & drain 20 days Wed 20/02/13 Tue 19/03/13
115 Scaffold 19 days Mon 18/03/13 Fri 12/04/13
116 Timber Frame 25 days Mon 15/04/13 Fri 17/05/13
117 Roof 20 days Mon 20/05/13 Fri 14/06/13
118 First Fix 25 days Mon 03/06/13 Fri 05/07/13
119 Plaster 35 days Mon 10/06/13 Fri 26/07/13
120 Second Fix 30 days Mon 17/06/13 Fri 26/07/13
121 Paint 30 days Mon 24/06/13 Fri 02/08/13
122 Final Fix 25 days Mon 08/07/13 Fri 09/08/13
123 Snag 25 days Mon 15/07/13 Fri 16/08/13
124 External works 30 days Mon 01/07/13 Fri 09/08/13
125
126 Plots 27 - 32 98 days? Tue 19/02/13 Fri 05/07/13
127 Site strip/ reduced dig. 2 days Mon 18/02/13 Tue 19/02/13
128 Foundation 15 days Mon 25/02/13 Fri 15/03/13
129 Slab & drain 15 days Mon 04/03/13 Fri 22/03/13
130 Scaffold 20 days Mon 18/03/13 Mon 15/04/13
131 Timber Frame 25 days Mon 01/04/13 Fri 03/05/13
132 Roof 25 days Mon 15/04/13 Fri 17/05/13
133 First Fix 25 days Mon 22/04/13 Fri 24/05/13
134 Plaster 29 days Mon 29/04/13 Thu 06/06/13
135 Second Fix 24 days Mon 13/05/13 Thu 13/06/13
136 Paint 24 days Mon 20/05/13 Thu 20/06/13
137 Final Fix 24 days Tue 28/05/13 Fri 28/06/13
138 Snag 20 days Mon 10/06/13 Fri 05/07/13
139 External works 30 days Thu 23/05/13 Wed 03/07/13
140
141
142 Plots 35 - 38 108 days? Tue 12/03/13 Fri 09/08/13
143 Site strip/ reduced dig. 2 days Wed 20/02/13 Thu 21/02/13
144 Foundation 10 days Mon 11/03/13 Fri 22/03/13
145 Slab & drain 9 days Mon 25/03/13 Fri 05/04/13
146 Scaffold 15 days Mon 08/04/13 Fri 26/04/13
147 Timber Frame 15 days Mon 29/04/13 Fri 17/05/13
148 Roof 10 days Mon 20/05/13 Fri 31/05/13
149 First Fix 15 days Mon 27/05/13 Fri 14/06/13
150 Plaster 20 days Mon 03/06/13 Fri 28/06/13
151 Second Fix 30 days Mon 10/06/13 Fri 19/07/13
152 Paint 25 days Mon 24/06/13 Fri 26/07/13
153 Final Fix 25 days Mon 01/07/13 Fri 02/08/13
154 Snag 20 days Mon 15/07/13 Fri 09/08/13
155 External works 20 days Mon 03/06/13 Fri 28/06/13
156
157
158 Plots 11 - 20 118 days Mon 25/03/13 Fri 06/09/13
159 Site strip/ reduced dig. 3 days Mon 25/03/13 Wed 27/03/13
160 Foundation 25 days Mon 25/03/13 Mon 29/04/13
161 Slab & drain 20 days Mon 08/04/13 Fri 03/05/13
162 Scaffold 20 days Mon 22/04/13 Fri 17/05/13
163 Timber Frame 29 days Mon 06/05/13 Thu 13/06/13
164 Roof 29 days Mon 13/05/13 Thu 20/06/13
165 First Fix 20 days Mon 20/05/13 Fri 14/06/13
166 Plaster 30 days Mon 27/05/13 Fri 05/07/13
167 Second Fix 50 days Mon 03/06/13 Fri 09/08/13
168 Paint 45 days Mon 17/06/13 Fri 16/08/13
169 Final Fix 40 days Mon 01/07/13 Fri 23/08/13
170 Snag 44 days Mon 08/07/13 Fri 06/09/13
171 External works 40 days Mon 24/06/13 Fri 16/08/13
172
173
174 Plots 21- 26 99 days? Mon 27/05/13 Fri 11/10/13
175 Site strip/ reduced dig. 3 days Mon 25/03/13 Wed 27/03/13
176 Foundation 15 days Mon 27/05/13 Fri 14/06/13
177 Slab & drain 20 days Mon 03/06/13 Fri 28/06/13
178 Scaffold 20 days Mon 17/06/13 Fri 12/07/13
179 Timber Frame 25 days Mon 24/06/13 Fri 26/07/13
180 Roof 15 days Mon 08/07/13 Fri 26/07/13
181 First Fix 25 days Mon 15/07/13 Fri 16/08/13
182 Plaster 30 days Mon 22/07/13 Mon 02/09/13
183 Second Fix 35 days Mon 29/07/13 Mon 16/09/13
184 Paint 30 days Mon 12/08/13 Mon 23/09/13
185 Final Fix 30 days Mon 19/08/13 Mon 30/09/13
186 Snag 34 days Tue 27/08/13 Fri 11/10/13
187 External works 30 days Mon 22/07/13 Mon 02/09/13
188
189
190 Plots 33- 34 84 days? Mon 17/06/13 Fri 11/10/13
191 Site strip/ reduced dig. 2 days Mon 17/06/13 Tue 18/06/13
192 Foundation 8 days Wed 19/06/13 Fri 28/06/13
193 Slab & drain 10 days Mon 01/07/13 Fri 12/07/13
194 Scaffold 10 days Mon 15/07/13 Fri 26/07/13
195 Timber Frame 10 days Mon 29/07/13 Fri 09/08/13
196 Roof 10 days Mon 12/08/13 Fri 23/08/13
197 First Fix 10 days Mon 19/08/13 Mon 02/09/13
198 Plaster 15 days Tue 27/08/13 Mon 16/09/13
199 Second Fix 14 days Mon 02/09/13 Thu 19/09/13
200 Paint 15 days Mon 09/09/13 Fri 27/09/13
201 Final Fix 13 days Mon 16/09/13 Wed 02/10/13
202 Snag 15 days Mon 23/09/13 Fri 11/10/13
203 External works 20 days Mon 09/09/13 Fri 04/10/13
204
205 Plots 51 - 59 1 day? Mon 25/03/13 Mon 25/03/13
206 Site strip/ reduced dig. 1 day Mon 25/03/13 Mon 25/03/13
207 Foundation 10 days Mon 24/06/13 Fri 05/07/13
208 Slab & drain 10 days Mon 08/07/13 Fri 19/07/13
209 Scaffold 15 days Mon 22/07/13 Fri 09/08/13
210 Timber Frame 20 days Mon 12/08/13 Mon 09/09/13
211 Roof 20 days Mon 02/09/13 Fri 27/09/13
212 First Fix 20 days Mon 16/09/13 Fri 11/10/13
213 Plaster 30 days Mon 23/09/13 Fri 01/11/13
214 Second Fix 25 days Mon 07/10/13 Fri 08/11/13
215 Paint 30 days Mon 21/10/13 Fri 29/11/13
216 Final Fix 25 days Mon 04/11/13 Fri 06/12/13
217 Snag 25 days Mon 11/11/13 Fri 13/12/13
218 External works 20 days Mon 07/10/13 Fri 01/11/13
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