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1 INTRODUCTION

This Construction, Decommissioning and Traffic Management Method Statement has been
prepared in support of a planning application for a 3.95 MW Solar Farm on land to the west
of Erlas Lane, Erlas Hall, Wrexham, LL13 9UD. A detailed description of the proposed solar
farm is provided in the Planning and Design and Access Statement already submitted as part
of the planning application.

This document addresses the activities involved in constructing the solar farm, and
decommissioning it at the end of its operational life.

2 PARTIES INVOLVED

e The planning application has been submitted by Lightsource Renewable Energy.

e The EPC (Engineering, Procurement and Construction) firm that will undertake the
final detailed design and build the solar farm has yet to be selected.

e Contractors for the decommissioning work will be selected closer to the end of the
solar farms operational life.

3 TRAFFIC MANAGEMENT

3.1 SiTe ACCESS

The proposed access to the site during both construction and decommissioning will be
accessed from a new track which connects the site to the existing agricultural lane off Cefn
Road to the west, as shown in the below aerial map.
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The access will be the sole access to the site during the construction and decommissioning
periods only. The proposed construction traffic route to the site will avoid large construction
vehicles using Erlas Lane, avoiding the need to negotiate tight turns and narrow lanes.

The site will be accessed via Erlas Lane for the limited access required when the site is
operational. Maintenance access will be accessed via Erlas Lane as this will require a shorter
permanent access road. As the site will only be accessed by smaller vehicles such as cars and
4x4’s, Erlas Lane would be suitable to accommodate these types of vehicles.

The top soil from the internal access path will be removed to a depth of 150-200mm (this
may increase in areas of soft ground). A geotextile membrane will be laid in the excavated
access path and filled with 200-250mm of 75mm CR stone, which will then be compacted in
order to provide a suitable surface for vehicles. The access path will be between 3.5-4m in
width. Below are photos of similar access paths constructed at our solar farms.

A temporary compound and crane area will be created by levelling and compacting the
existing ground to ensure stable conditions for storage infrastructure, when necessary.
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As the access arrangements will not involve the introduction of impermeable hard surfacing,
no additional drainage measures are required for the access. The access arrangements will
not result in any increase in flood risk on or beyond the site.

All access tracks within the site will be kept free of obstacles and trip hazards during the
period of installation.

During the construction and decommissioning phases, traffic movement to and from the
site will be minimised as much as possible.

Deliveries will be restricted to the following hours:

e 8am to 6pm Monday to Friday.
e 8am to 1pm Saturday.

Deliveries will also be scheduled to avoid peak traffic times, i.e. avoiding rush hours and
before and after school pick up/drop off times.

All delivery vehicles will be able to enter the site and unload within the compound area.
There will be no queuing, parking or unloading within the public highway. The EPC will be
required to select a suitable layby or motorway service station on route to the site for
delivery vehicles to wait at if required. This can be used to coordinate deliveries.

Details on the expected number of deliveries are provided below. In total:

e 95 HGVs expected during construction.
e 130 HGVs expected during decommissioning.
Staff working on the site will travel to the site via van or standard cars. It is anticipated that

the total likely to be on site at any one time during both construction and decommissioning
would not exceed 10. They will park within the construction compound.

A total of 95 HGVs are required to deliver the construction equipment and infrastructure to
site:

Transport Estimated number of
vehicles

Delivery of Mounting Frames 25

Delivery of Modules 20

Delivery of Cabinets 20
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Delivery of Cables

10

Delivery of Plant Equipment

10

Delivery of Gravel / Hard Core Material | 10

Total number of HGV’s

95

The total construction period is typically 6-8 weeks. The deliveries will be spaced across the
construction period, with typically 2-4 a day throughout construction.

Plant equipment would include but not be limited to the following:

Equipment Primary Function
JCB Diggers Trenching
Dump Trucks Earth Removal

Vibrating Roller

Compacting access track / compound area

Piling machine (s)

Ramming piles

Telehandler (s) / Crawler (s)

Distributing materials

Crane

Capable of lifting cabinets / housing into
place, and setting up welfare facilities

Fuel Bowser and Generators

Refuel and power plant as required

The number of HGVs required is slightly higher than for the construction phase, because the
materials will not be as neatly packed as when first packaged and shipped for construction,

and therefore will take up more space.

Removal of the components from the site will require approximately 130 HGV truckloads in

total, or roughly a maximum of 6 per day.

Standard 40ft HGVs will be used for the removal of equipment from site.

Transport

Estimated number of
vehicles
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Removal of Mounting Frames 35

Removal of Modules 35
Removal of Cabinets 35
Removal of Cables 15

Bringing top soil to site for backfilling 5

Removal of Hard Core / Gravel 5

Total number of HGV’s 130

Once the construction programme is confirmed the Lightsource Project Manager will
contact the County Highways Engineers to discuss it. Lightsource, or its selected contractor,
will also undertake a video or photographic survey of the condition of the public highway for
the route to the site prior to construction starting.

On completion of the construction works, a post-construction road survey will be
undertaken and any remediation works required agreed between all relevant parties, the
access route will then be made good from any damage caused by construction movement.

The same will apply to the decommissioning of the site —any damage to the public highway
caused by decommissioning traffic will be made good following completion of the
decommissioning work.

During construction delivery vehicles will be constrained to the gravel site access tracks and
construction compound area. Certain vehicles will be working within the site, including the
piling rig and small vehicles for onsite transport of equipment.

In order to avoid muddying the highway, the construction compound will be managed to
keep vehicles that will be exiting the site separate from muddier areas used by on-site
vehicles.

No vehicle parking, loading or unloading will take place within the public highway. The
construction compound area, which will be reinstated for decommissioning as well, will be
used for all parking, turning, unloading / loading.
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All vehicles exiting the site during construction and decommissioning will require wheel
washing. Depending on the time of year, and conditions on site, wheel washing facility
requirements will vary.

e During summer or dry conditions, wheel washing facilities should include a pressure
washer with suitable drainage as a minimum.

e During winter or wet conditions, wheel washing facilities should include ride on/off
wheel washers if required

The site construction manager will monitor the public highway conditions and will assess if
further measures are required to maintain road cleanliness, such as road sweeping.

Prior to construction starting traffic signage will be put in place for the following:

e Caution signs warning of works and construction traffic ahead

e Signage denoting the construction traffic access to the site

No long-term on-site storage of materials is required during either the construction or
decommissioning phases.

During construction the HGVs will provide the materials at regular intervals throughout the
construction period as construction progresses, rather than being delivered all in one go.
Thus, infrastructure can be unloaded in the construction compound from the HGVs, and
transported directly to where it is needed using smaller internal vehicles. Short term storage
of materials can be accommodated within the construction compound until it is required.

During decommissioning HGVs will arrive at the site to remove infrastructure from the
compound area at regular intervals.

The appointed Site Manager will be in charge of Health and Safety on site. A Health and
Safety board identifying potential hazards will be updated daily with all visitors required to
sign in and adhere to on-site Health and Safety practices. All personnel working on site will
be required to wear a high visibility vest or jacket, steel cap boots, and a hard hat as well as
any other activity-specific safety wear.

It is intended that the security fence that will surround the solar farm for the duration of its

life will be erected prior to the construction phase of the solar farm, thus ensuring the site is
secure during this phase. However, if this is not possible, the site will have 24 hour security

on patrol in order to adhere to health and safety regulations as well as prevent crime.
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During the construction period the following activities will be undertaken:

e Site preparation will involve mowing the site if required and marking out the site;

e Erecting the security fence, creating internal access roads, compound and crane
area;

e Piling the frames into the ground and installing mounting frames;
e Affixing the panels to the mounting frames;
e Trenching for the cable runs to a depth of approximately 1m, and laying cables;

e Pouring the concrete base for the electrical housing / cabinets (Switchgear,
Transformer, Inverters etc.);

e Installation of the housing / cabinets;
e Erecting pole mounted CCTV cameras;
e Connecting all the cables up and backfilling the cable trenches;

e Landscaping works in accordance with Planting Plan.

Noise associated with construction is an unavoidable reality for most development projects.
There will always be some noise associated with a building project, however this will be
temporary and can be controlled by limiting the hours of noise generating activities to limit
disruption for neighbouring properties.

When constructing a solar farm, the noisiest activity is the piling of the mounting frames
into the ground. The piling will be undertaken at the start of the construction process,
lasting a few weeks.

In order to limit potential noise impacts, noise generating construction and
decommissioning works shall only be undertaken between:

e 0800 and 1800 Monday to Friday; and
e 0800 to 1300 on Saturdays.

Only manual works will be undertaken outside of those hours.

Contractors will be required to conform to the construction noise code of practice BS 5228.
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Given the ground condition of the site, we do not anticipate any significant dust issues to
arise during construction or decommissioning. If conditions on site are very dry then water
misting/spraying will be employed to dampen ground to avoid any dust nuisance.

The specialist EPC hired to construct the solar farm will ensure that all waste is disposed of
responsibly from the site during and immediately following construction.

The potential waste generated during the construction process will primarily be related to
packaging, and will include:

e The pallets that the solar panels are packaged in. These will be either wood crates,
or cardboard boxes. These will be removed from the site on a regular basis. If they
arrive on wooden pallets, then these have a value and will either be returned to the
manufacturer/distributer, or collection by a local contractor will be arranged. If they
arrive packaged in cardboard boxes, then these will be removed from site on a
regular basis, either through a hired skip, or through trips to the closet appropriate
recycling station.

e Packing materials for various components, such as screws, cabling, and mounting
frames. Any non-recyclable waste will be stored in a skip for regular removal to an
appropriate landfill.

¢ Food waste from workers. Personal rubbish will be collected along with non-
recyclable packaging materials, for disposal at an appropriate landfill.

e Portable toilets will be hired for the duration of the construction period; therefore
there will be no human waste issues.

e Excavated soil. The site involves some ground works for access tracks, cable
trenching, cabinet platforms. Excavated soil will be used for backfilling activities.
Topsoil will be managed as detailed in 6.6 below. Excess subsoil will be removed
from the site and disposed of at an appropriate landfill or sold to a landowner
needing additional soil.

The site is currently arable land, which is typically considered to have low wildlife values.
Wildlife on site is likely to be concentrated around boundary hedges and trees. The
following measures will be employed to manage and protect onsite ecological resources
during construction:

e The boundary hedges are to be retained with all works set back from the hedges.

e The security fence will be installed inside the boundary vegetation, and all
subsequent construction and deconstruction work will take place inside the security
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fence, thus the construction area will be isolated from any animals traversing the
site.

e If the construction works are to be undertaken within the nesting season (March to
August), then prior to this the site will be mown regularly to discourage nesting on
site. Checks for nesting birds will be undertaken immediately prior to works taking
place. If any birds are found to be nesting on the ground in locations where planned
works will disturb them, then those works will be delayed until nesting is complete,
i.e. when the young have fledged (departed) the nest, or when a nesting attempt has
been abandoned. ltis likely that 1 month would be the maximum period works in
any area would need to be delayed if birds are found to be nesting on the ground.

e Where gaps in existing hedgerow (bisecting the site and along the north-eastern
boundary) occur, these will be gapped up. Gap filling sections will enhance the
connectivity around the site.

Earthworks will be required to create stable, level platforms for the cabinets, and to create
the trenches for the cables.

Topsoil will be removed from the relevant areas and set aside separately from any subsoil.
When backfilling the cable trenches, the subsoil will be replaced first, followed by the
topsoil.

Any topsoil not required for backfilling will be used to build up areas where new planting is
to be undertaken in accordance with the solar farm Planting Plan, and the remainder will
either be thinly spread on the site, or delivered to other areas of the wider farm for re use
where there is a need for additional top soil.

Once construction is complete, the site will be seeded in accordance with the proposed
Planting Plan. Following completion of construction, any substantial areas of bare earth
created by earthworks during construction will be seeded with a grass mix.

During decommissioning all infrastructure introduced to the site for the development of the
solar farm will be removed, requiring the following work:

e The solar panels will be unscrewed from the mounting frames and packaged either
to send to a solar recycling depot, or if they are still operational they may be sold as
second hand. Since January 2014, PV panels in the UK have been covered by the
WEEE (Waste Electrical and Electronic) Regulations, which require recycling of the
panels at the end of their operational life.
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e The mounting frame horizontal poles will be removed and the piles will be pulled
from the ground, the dismantled framework will be bundled and taken for recycling.
Because of the slim line ‘H’ shape of the piles, they will not leave holes like fence
posts and therefore only minimal soil back filling is likely to be required, if any.

e The cable trenches will be reopened, with the top soil set aside, and the cables and
ducts will be removed. As the cables are removed, the trenches will be backfilled
with the soil that has been set aside. The cables will be bundled and taken for
recycling or sale to a scrap metal yard, and the ducts will be disposed of at an
approved landfill.

e The inverter, transformer and switchgear cabinets / housing will all be removed
from the site using a crane and HGVs for transportation. They can then be broken
down off site, and any reusable parts salvaged for second hand or scrap metal sale,
with the remainder disposed of at an approved landfill. The concrete bases for the
cabinets / housing will be broken up and removed, this will either be on-sold to
aggregate suppliers, or disposed of at an approved landfill. The area where concrete
has been removed will then be backfilled with good quality soil.

e The fencing and CCTV equipment will be removed from the site, and sold on as
second hand for reuse. Any holes left by the fence posts and poles will be backfilled
with soil.

Following removal of all solar farm infrastructures from the site, and backfilling with soil of
any areas requiring it, the site will be seeded in grass (i.e. areas that have been backfilled
with soil).

There will be no elements of the solar farm left on the site either above or below ground —
all infrastructures will be removed for recycling, reuse, or disposal at an approved landfill.

Under the terms of the lease Lightsource holds with the landowner, the tenant (Lightsource)
is responsible for full reinstatement and repair of the site at the end of the lease, requiring it
to be returned to its original condition.

The scrap/recycle value of the raw materials used in the construction of a solar farm
exceeds the cost of removing the materials from the park and undertaking minor site
restoration. The frames are aluminium or steel, the cabling and transformers have copper
components, and these can all be on sold for scrap, therefore there will be a high incentive
to remove the infrastructure at the end of the solar farms operational life in order to release
this capital. In Germany and Italy, where solar markets are more established, solar farm
owner/operators typically base their business models on this (i.e. decommissioning is
financed by the resale value of scrap materials from the site).

To protect against the risk that raw material prices slump vs. labour costs and therefore the
above does not remain the case, at the 20 year point Lightsource will obtain 3 quotes for the
removal of the solar farm. If the average cost exceeds the estimated scrap value of the
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material the company will accrue sufficient funds over the following 5-10 years to fund the
removal of the equipment.

Given the nature of solar developments, with high upfront development and build costs but
low operating costs, there will be sufficient operating margin over these years to fund all
removal and site restoration costs.

We are sometimes asked what would happen if Lightsource were to go bankrupt.
Lightsource’s projects are funded by a large retail investment company called Octopus
Investments so the ownership model of the system is very stable. The high value, high
quality solar assets we develop and construct are an attractive long term investment for
other investors such as utilities, banks and pension funds, and if for any reason Lightsource
or Octopus were to get into financial trouble then these assets could be easily sold on to
another investor who would also take over the operations, maintenance and
decommissioning obligations under the planning permission and lease.
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