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I I 1 1 1
| 1 1 \ |
1 |Site Set up 2w|20/07/2015} \ \ i \ i
I I I I I
2 |Start on site 03/08/2015) 1 1 1 I 1
3 |Site Strip 3d|03/08/2015 ! ! ! | !
4 |Excavate to reduce level 1w 1d|05/08/2015 ! ! ! | !
5 |Foundation 3w 21310812015 ! ! ' !
§ | Work up to dpe 52410812015 : ! ! :
7 |Slab 3110912015 : : :
8 |Internal drainage 4w 1d]28/08/2015 i \ i
9 |Scaffold 15w|28/09/2015) | i
10 |Brick and block to first floor 6w 1d]21/09/2015 ! !
11 |First floor joists 4w|0s10r2015 : :
12 |Precast Floors 1w|26/10/2015 \ \
13 |Brick and Block to roof 7w|12/10/2015] f |
14 |Roof timbers 6w|02/11/2015 i i
15 [Roof covering Tw 4d(09/11/2015 | !
16 |Windows and doors 4w|16/11/2015) ! !
17 |First fix Joinery 9w|16/11/2015, !
18 |First fix M and E 9w|30/11/2015, :
19 |Insulation and plaster 12w|23/11/2015 :
20 |Second fix Joinery 10w|11/01/2016
21 |Second fix M and E 9w{15/02/2016
22 |Decoration 13w|25/01/2016)
23 |Vinyl flooring 3w{18/01/2016
24 |Kitchens 4w|08/02/2016
25 |Ceramic tiling 2w 4d|22/02/2016,
26 [Final fix 6]21/03/2016 : : : : IBE 7
27 |Service connections and meters 3w|25/01/2016 | | | |
28 |Testing and snagging 4w|25/0412016 ! ! ! ! ! »
I I I I I
Section 278138 Works E : E ; :
2 New drain and connections to existing 2wl07112/2015 [
gullies i
30 |New Kerb 1w|04/01/2016) i
31 |Work to upgrade footpath pavement 2w|04/01/2016 '
1
32 |Tactile crossings 2d|14/01/2016 i
33 |Street lighting 1w|04/01/2016) i
34 |Base course 3d[13/01/2016 i
Site Works !
35 |Site drainage 4w|23/11/2015 !
36 |Connection to main 1w|04/01/2016) !
37 |Entrance Road formation 3w|04/01/2016 '
38 |Kerbs 3w{11/01/2016 |
39 |Plot drainage 9w(25/01/2016 i
40 |Entrance Access Footpaths 3w|18/01/2016 l
41 |Base course 1w 4d18/01/2016 :
42 (Street lighting 3w 4d|11/01/2016, |
43 [services 5w|04/01/2016 |
44 |Paving and carparks 13w|14/12/2015) |
45 |paths and patios 4w 4d(07/03/2016 i
46 |Fencing 4w|04/04/2016 !
47 |Landscaping 3w{18/04/2016 !
I
48 |Boundary wall/Railings 21w 4d|21/09/2015) X
49 |Wearing Course 1w|05/05/2016 i
50 |White lining 2d|12/05/2016 !
]
I
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