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Arboricultural Method Statement

This Arboricultural  Method Statement (AMS) outlines the parameters within which construction must be undertaken in order  to retain protected trees

in satisfactory  condition in order  to discharge Planning Conditions 8 to 12 and 15. This AMS document gives a definitive account of  the treatment of

retained trees during the construction process and outlines appropriate design and construction methods. The detail and requirements of  this

method statement comprise commitments to complete the construction phase of  the development  in a specific manner  and must inform the

production of all relevant tender documents and instructions to contractors.

Failure to adhere to the correct sequence, manner  and timing of  operations detailed below may result in irremediable damage to trees, and thereby

breach of planning consent.

GENERAL TERMS

A. A copy of this Method Statement will be made available for inspection on site and read by all relevant contractors.

B. Works will proceed in a careful and logical manner, such that accidental damage to trees by booms, cranes etc. is avoided.

C. All areas protected by Tree Protection Fencing and those highlighted as areas of specialised construction measures within this AMS will be

collectively defined as a Construction Exclusion Zone  (CEZ).

D. Storage of materials and access of any kind will be prohibited within the CEZ.

E. No change in ground level within the CEZ will be permitted.

F. No excavation, trenching or other piercing of the ground will be permitted within the CEZ other than as described by this Method Statement.

G. If unexpected large roots (>25mm diameter) are encountered during any excavation works or if additional pruning of branches is required, the

advice of the appointed Arboricultural Consultant will be sought.

H. Tree protection measures will not be removed or realigned other than as directed by an appointed Arboricultural Consultant.

I. Increases in soil bulk density can significantly  harm existing roots and impede new root growth.  No such compaction, smearing or rutting of

soils will be allowed to occur by whatever means within protected areas.

J. Operations within the CEZ will be undertaken during dry weather.  Works will cease during rainfall and recommence following a minimum

drying period of 24 hours.

Appointment of a project Arboricultural Consultant

 An Arboricultural Consultant will be appointed prior to commencement to oversee and sign off elements of the work.  This role may be

performed by the local planning authority Tree Officer or by a third party consultant as appropriate.

 The construction Site Manager will be responsible for contacting the appointed Arboricultural Consultant in advance of any operations detailed

in this Method Statement, within the CEZ or where they could reasonably be foreseen to have an impact on retained trees.

 Each element within this AMS will be signed-off by the appointed Arboricultural Consultant in the Operations Sign-off below opposite.

Pre-start meeting and setting out

 Prior to commencement of any works on site the contractor shall give 10 working days written notice, to the Local Planning Authority, of a

meeting on site to reinforce the required tree protection measures. This will be arranged between the site contractor, the appointed

Arboricultural Consultant and the council's Arboricultural Officer at the earliest opportunity.

 During the meeting, trees shown for removal  will be marked with orange spray-paint, the proposed road layout will be set out with marker

posts and the alignment of protective fencing will be marked using spray-paint. The scope of this method statement will be discussed including

any technical or logistical issues.

Should any construction detail change from the methods shown in this AMS, the drawings will be updated and approved by the LPA

before any revised works commence

SEQUENCE OF EVENTS (Operations to be undertaken in strict chronological order)

Nesting Bird Check

1. Trees identified for removal and pruning will be checked by a suitably qualified ecologist for nesting birds 24hrs prior to any tree works (if

works are scheduled in period March to August inclusive).

2. Should any nesting birds be found, trees identified for removal will be left until the nest has become inactive. Ongoing advice from an

ecologist will be required.

Tree Removal

3. No tree works will be undertaken until written approval of this Method Statement is issued by the Local Planning Authority.

4. Following approval, trees shown with an angled red hatch will be removed and will have been identified by marking with bright orange

spray paint.

5. Trees identified for removal in larger groups and woodlands will be demarcated by an orange line on the ground; an arrow will depict

which side of the line to remove.

6. Arisings will be removed from the site and not stored within the CEZ.

7. All tree works will be undertaken with diligent regard for restrictions arising in relation to invasive and/or protected species.

8. All stumps will be ground out (i.e. not excavated or pulled). The stumps of removed trees located within the CEZ will be accessed via

existing areas of hard-standing or by using temporary boards over the rooting areas of retained trees.

Formative pruning and additional tree removals

9. Following completion of felling works, an inspection will be undertaken by an arboricultural consultant to assess the finished edge of

groups and trees that were previously internal and sheltered.  Minor additional pruning works may be specified.  This would typically

include reshaping of trees that appear to be vulnerable to windthrow or are otherwise aesthetically unsuitable.

10. Any additional tree works will be completed and will be subject to the same methods and restrictions as above.

Installation of Tree Protection Fencing

11. Tree Protection Fencing will be installed at the alignment shown opposite (as marked on site during the pre-start meeting).

12. Fencing will be installed according to the specification shown in Inset 1 (Type A). Where this cannot be installed due to utilities or other

constraints, the arboricultural consultant will be contacted and an alternative will be agreed (Type B or bespoke design).

13. Any deviation from this specification will be approved in writing by the LPA.

14. Signs will be affixed to the boundary fences indicating the protected status of all trees and the restrictions on construction and excavation

within the protected area.

15. The correct installation of tree protection fencing will be verified in writing before construction commences.

16. If any requirement to enter the fenced CEZ for operational reasons arises, the Arboricultural Consultant will be contacted for advice in the

first instance.

17. Tree protection fencing will remain in situ for the duration of the construction or until its removal or re-alignment is permitted by the

appointed Arboricultural Consultant.

18. Inspection of the fencing will be undertaken monthly for the duration of the main construction phase by the appointed Arboricultutral

Consultant.  Inspection frequency may also be regulated by specific activities proposed close to the CEZ or by observations made during

a routine visit.

19. A record of observations and recommendations made during each visit will be recorded and made available to the site manager and

council's Arboricultural Officer for inspection.

Construction phase

20. Construction works for the access road will proceed as per the approved plans.

21. The proposed service route (orange lines) is at this stage indicative; where there are incursions into the CEZ and the rooting areas of

retained trees (thick magenta line) the service route will be diverted to the primary rooting area; the location will be determined at the

pre-start meeting with the advice of the appointed Arboricultural Consultant.

22. A storm water carrier drain is proposed to link the existing River Gwenfro to the proposed attenuation pond. This will be positioned away

from retained trees.  A suitable location is highlighted in yellow opposite.

23. Any accidental damage to Tree Protection Fencing will be reported immediately to the arboricultural consultant.

24. All retained trees within the application boundary will be inspected biannually during the construction phase.

Removal of tree protection fencing

25. Following completion of the access road construction works and removal of vehicles, plant, compounds and materials, the tree protection

fencing will be removed.

Construction Exclusion
Zone

Ground level

Protective Heras fencing

Construction Exclusion
Zone

Tree Protection Notice to be attached to fencing 1.5m from the
ground, facing out of the Construction Exclusion Zone and
located at regular intervals along the fence line.

The notice must be at least A4 in size

Construction Exclusion
Zone

Type A Tree Protection Fencing: for use as standard
(see Tree Protection Plan for layout)

Type B Tree Protection Fencing: for use as directed
(e.g. where Type A would cause unacceptable damage to roots or underground services)

Protective Heras fencing

Stabiliser struts
(standard scaffold)

Operational Area

Stabiliser struts
(Type B fencing)

Driven upright scaffolds
(Type A fencing)

Operational Area

Scaffold stabiliser strut
(secured with ground pins)

Standard Heras fencing panel with 2.1m weldmesh
panels secured fixed with wire or scaffold clamps
(to be used as specified by appointed Arboricultural
Consultant).

Vertical scaffold pole
(driven 0.6m into ground)

Standard Heras fencing panel with 2.1m weldmesh
panels secured fixed with wire or scaffold clamps
(to be used as specified by appointed Arboricultural
Consultant).

Name of Appointed Arboricultural Consultant:

...................................................................................................................................................................................

Telephone Number of Appointed Arboricultural Consultant:

...................................................................................................................................................................................

Pre-start meeting Date:               Initials: Comments:...................................................................

       ....................................................................

        ....................................................................

Tree removal Date:     Initials: Comments:...................................................................

       ....................................................................

       ....................................................................

Additional tree works Date:     Initials: Comments:...................................................................

and formative pruning        ....................................................................

       ....................................................................

Tree Protection Fencing Date:                Initials: Comments:...................................................................

            ....................................................................

            ....................................................................

The above Method Statement elements have been discharged in

full to the best of my knowledge and professional assessment.

Where there has been any deviation from the specification, I am

satisfied that this has not been injurious to retained trees and

that all such deviations have complied with the spirit of the

instruction insofar as was reasonably practicable or were

approved in advance by the proper authority.

Signed:

......................................................................................................

General Comments and Notes on Ad-hoc

Site Visits (Date/Initials)

......................................................................

......................................................................

......................................................................

......................................................................

......................................................................

......................................................................
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Inset 1. Temporary tree protection fencing (1:100 @ A1)


