
ID Task Name Start Finish

1 Surveys 11/08/2014 29/09/2014

2 SI on site 11/08/2014 22/08/2014

3 Laboratory testing and final report 26/08/2014 29/09/2014

4

5 Cut and Fill 15/09/2014 31/03/2015

6 Area 1 Entrance, Car Parks and Buildings 100, 101 and 102 15/09/2014 31/10/2014

7 Remediation Proposal submission 15/09/2014 15/09/2014

8 Area 1 cut and fill on site 22/09/2014 31/10/2014

9 Area 2 Buildings 106, 108a, 108b and 109 16/10/2014 12/12/2014

10 Remediation Proposal submission 16/10/2014 16/10/2014

11 Area 2 cut and fill on site 03/11/2014 12/12/2014

12 Area 3 Buildings 107, 103, 104 16/10/2014 19/01/2015

13 Remediation Proposal submission 16/10/2014 16/10/2014

14 Area 3 cut and fill on site 15/12/2014 19/01/2015

15 Area 4 Buildings 108c, 110 and 105 02/01/2015 24/02/2015

16 Remediation Proposal submission 02/01/2015 02/01/2015

17 Area 4 cut and fill on site 20/01/2015 24/02/2015

18 Area 5 Expansion Zone 02/01/2015 31/03/2015

19 Remediation Proposal submission 02/01/2015 02/01/2015

20 Area 5 cut and fill on site 25/02/2015 31/03/2015
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