NORTH WALES PRISON
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| ber _November December January  February March  April |
. _ I I SR 132027031017240108152212905121192602091623020916233006 132027
1 Surveys 11/08/2014 29/09/2014
2 Sl on site 11/08/2014 22/08/2014
3 Laboratory testing and final report 26/08/2014 29/09/2014
4
5 |Cutand Fill 15/09/2014 26/03/2015
6 Stages 1 & 5 (Area 1 Report) 15/09/2014 28/1 1/2014]
7] Remediation Proposal submission 15/09/2014 15/09/2014
_
8 1 Area 1 cut and fill on site 27/10/2014 28/11/2014
|
N
9 Stages 2,3 & 4 (Area 2 & 3 Reports) 16/10/2014 09/01/2015
10 | Remediation Proposal submission 16/10/2014 16/10/2014]
B !
11 | Area 2 cut and fill on site 01/12/2014 09/01/201 SJ
12 Bund Area (Included in Area 1,2 & 3 Reports) 16/10/2014 28.’03/2015J
o ol ‘ i
13 Remediation Proposal submission 16/10/2014 16/10/2014|
\
14 | Area 3 fill only 15/12/2014 26/03/2015|
| ]
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