NORTH WALES PRISON S
INTEGRATED DRAINAGE PROGRAMME
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1 Surface and Foul Water outfall from carparks 03/11/2014  28/11/2014 20 days| o T
"2 Prepare 104 Application 03/11/2014  28/11/2014  20days |
4 Main Surface Water Outfall 03/11/2014 28/11/2014 20 days
"5 | Prepare 104 Application 03/11/2014  28/11/2014 20 days|
6 | Make Section 104 Applications for connection to Surface drain outfall 28/11/2014  28/11/2014 0 days|
8Welsh Water capacity survey - Foul drain outfall / pumping station 22/09/2014  16/07/2015 200 days%
g 9 months duration for Assessment by Welsh Water 22/09/2014  09/07/2015 195 days9
" 10 | Issue Hydraulic modelling assessment 09/07/2015  09/07/2015 0 days|
11 | Prepare 104 Application 19/06/2015  16/07/2015 20 daysf
17 Make Section 104 Applications for connection to Fout drain outfall 16/07/2015  16/07/2015 0 daysé
5 |
14 Drainage Installation 20/10/2014  08/07/2016 425 days,
15 | Landdrainage 20/10/2014  13/02/2015 75 days|
16 | Surface water drainage to Car Parks 01/12/2014  06/05/2015 100 days|
17 | Surface water outfall connection 05/01/2015  13/02/2015 30 days,
18 Foul water drainage to Support and Entry Buildings 05/01/2015  07/04/2015 65 days|
19| Main site surface water drainage 05/01/2015  08/07/2016 380 days,
20 Main site surface water outfall connection 07/04/2015  03/06/2015 40 dayswi'
21  Main site foul water drainage 05/01/2015  08/07/2016 380 days,
"o Main site foul water outfall connection 14/08/2015  09/10/2015 40 days? .
o3 Sectional Completion 1 08/07/2016  08/07/2016 0 days ;
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