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Introduction

Tree Solutions Ltd have been commissioned by Mr Gary Billington via Real Planning
to prepare a site specific Arboricultural Method Statement (AMS) in order to satisfy
and discharge Planning Condition No 7 of Planning Appeal Decision Ref:
APP/H6955/A/11/2166553 (Application No. P/2011/0403) - Land adjacent to Mount
House, Church Street, Ruabon, Wrexham, LL14 6DS.

This Method Statement sets out the methodology and protection measures for all
works within close proximity to retained trees indicated on the Tree Protection Plan at
Appendix 2. All trees on and adjoining the site have been surveyed and are detailed
within the approved Arboricultural Impact Assessment undertaken by Shields
Arboricultural Consultancy Ref: TMR/05/11/AIA dated 08/08/2011. Compliance with
this method statement will be a requirement of all relevant contracts associated with
the approved development. Copies of this document will be made available for
inspection on site.

Trees to be removed in order to accommodate the approved development are
indicated on the Arboricultural Impact Assessment Plan Ref: 12/AMS/WXM/101,
Drawing No 1.

Trees to be retained and details including the designated Root Protection Area and
location of tree protective fencing are clearly indicated on the Tree Protection Plan
Ref 12/AMS/WXM/101, Drawing No 2 which is at Appendix 2 to this report.

The purpose of the AMS is to provide information on protection and control measures
affecting the existing tree stock. The works, with applicable methodology, are divided
into the sequence of operations at paragraph 4.0:

STATUTORY CONTROLS

You are advised to seek confirmation from the LPA on whether any trees are subject
to Tree Preservation Order or if the site falls within a designated Conservation Area
prior to undertaking any tree removal or pruning works not granted consent by the
approved planning application.

SITE PLAN

The observations and recommendations contained in this document relate to the
drawing no: PD33/05 dated Dec 2012 provided by Cullis Architectural Design.

The method statement should be read in conjunction with the enclosed Tree
Protection Plan, which is based upon the above drawing.

SEQUENCE OF OPERATIONS

From commencement of the above development, the following methodology shall be
implemented in the manner and sequence described:

Tree Surgery Works

Erect temporary tree protective fencing
Main construction phase

Removal of temporary fencing
Landscaping within RPA of trees
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1. Tree Surgery Works

1. Before the erection of the temporary protective fencing, all approved tree removal
shall be implemented in accordance with the approved plans

2. All possible efforts must be made to prevent damage to retained trees including
potential root incursion or compaction caused by vehicle access.

3. All arboricultural works shall conform to the recommendations of BS 3998 (2010)
‘Recommendations for Tree Work’

4. All operatives shall be equipped with and use personal protective equipment (PPE) in
accordance with current Health & Safety Executive current directives and industry
codes of practice.

5. Performance of all arboricultural operations and use of equipment shall be in
accordance with current Health & Safety Executive current directives and industry
codes of practice.

2. Erect Temporary Tree Protective Fencing

1. Following completion of the tree felling and prior to commencement of any site
demolition, construction, preparation, excavation or material deliveries the main
contractor shall erect the temporary protective fencing as detailed in the ‘Tree
Protection Specification’ and in the location indicated on the Tree Protection Plan.

2. Tree Solutions are to be given 5 days written notice as soon as all protective fencing
has been erected in order to inspect the specification and location. An inspection
report will be completed and returned to the LPA Tree Officer for approval. Any
damage occurring to protective fencing during the demolition or construction phase
shall be made good by the main contractor

3. Main Construction Phase

1. There shall be no storage of construction material, site parking, site accommodation
or equipment in any area designated as the Root Protection Area (RPA) and
Construction Exclusion Zone (CEZ) and enclosed by Temporary Protective Fencing

2. No materials that are likely to have an adverse effect on tree health such as oil,
bitumen or cement will be stored or discharged within 10 metres of the trunk of a tree
that is to be retained. No fires will be lit.

3. The site agent shall supervise deliveries by self-loading crane, with vehicles
positioned in such a manner that retained trees are not at risk of damage.

Avoiding Damage to Stems and Branches

4. Care shall be taken when planning site operations in proximity to trees to ensure that
wide or tall loads or plant with booms, jibs and counterweights can operate without
coming into contact with retained trees. Such contact can result in serious injury
resulting in safe retention impossible

On Site Storage of Spoil and Building Materials

5. Prior to and during all site construction works no spoil will be stored and no cement
mixing will take place within the Root Protection Area of any tree on or adjacent to the
site even if proposed site work is to be within the crown spread. Any encroachment
within this protected area will only be with the prior agreement of the LPA
Arboricultural Officer
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5. Remove all Temporary Tree Protective Fencing

1. Tree Protective fencing will only be removed upon completion of all construction work
and once all machinery associated with the works has left site.

6. Landscaping within RPA of Trees

1. Landscaping works will be implemented in accordance with a scheme approved by
Wrexham County Borough Council

2. There shall be no_rotovation of ground within any area designated as a Root
Protection Area (RPA) and Construction Exclusion Zone (CEZ) and enclosed by
Temporary Protective Fencing.

3. No hard landscaping works or excavation for cables or any other service should be
installed within the Root Protection Area (RPA) and Construction Exclusion Zone
(CEZ) without the written consent of Planning Service.

TREE PROTECTIVE FENCING

1 Before the commencement of any works on site (other than those set out in the
schedule of tree works contained in this document), protective fencing will be erected
as detailed on the Tree Protection Plan and as specified below. The LPA Tree
Officer will be given 5 days notice upon completion of the fencing in order to inspect
and approve prior to the commencement of any site works.

2 The fencing will consist of a scaffold framework in accordance with BS 5837 — 2012
(illustration below) comprising a metal framework, both vertical and horizontal, well
braced to resist impacts. Vertical tubes will be spaced at a maximum interval of 3m.
Onto this, weldmesh panels shall be securely fixed with wire or scaffold clamps.
Weldmesh panels on rubber or concrete feet are not considered resistant to impact
and for this reason will not be used. The site manager or other suitably qualified
appointed person will be responsible for inspecting the protective fencing on a daily
basis; any damage to the fencing or breaches of the fenced area will be rectified
immediately. A site supervision report of all tree protective measures specified
will be completed by the site manager and submitted on a monthly basis to the
LPA.

3 Clearly legible weatherproof signage, stating “Protected Trees — Exclusion Zone”
shall be attached to the fencing 1.5m from the ground, facing out of the Tree
Protection Zone located at regular intervals along the fence line.

4 The fencing will remain in place until completion of all site works and then only
removed when all site traffic is removed from site.

5 Other than works detailed within this method statement or approved in writing by the

Local Planning Authority (LPA), no works including storage or dumping of materials
shall take place within the exclusion zones defined by the protective fencing.
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Protective Fencing Detail

1 Asindicated on the Tree Protection Plan in NiZgenta

Figure 2  Default specification for protective barrier
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1 Standard scaffold poles
2 Heavy gauge 2 m tall galvanized tube and welded mesh infill panels
3 Panels secured to uprights and cross-members with wire ties
4  Ground level
5  Uprights driven into the ground until secure (minimum depth 0.6 m)
6  Standard scaffold clamps

ARBORICULTURAL SITE SUPERVISION

The erection of all tree protection measures outlined in this AMS and as indicated on
the Tree Protection Plan will be inspected by Tree Solutions Ltd immediately after
erection. Photographic evidence of the location and specification of all protective
fencing will be forwarded to the LPA Tree Officer upon completion.

Useful Contacts

Arboricultural Consultant LPA Arboricultural Officer

Name: Alistair Henderson Name: Moray Simpson

Tel: 01244 389114 Tel: 01978 292529

Mobile: 07766 774508 Email: moray.simpson@wrexham.gov.uk
Email: alistair@tree-solutions.co.uk
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Appendix One

Arboricultural Impact Assessment Plan
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Appendix Two

Tree Protection Plan
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Appendix Three

Example Site Supervision Form
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ARBORICULTURAL SITE SUPERVISION

Planning Ref No.
Developer:

Site Address:

Site Agent:

Visit Date:

Arboricultural Supervisor:

Site Supervision
Was all Tree Protective Fencing in place?
Was any debris noticed within Total Exclusion Zones?

Are any special works scheduled for the coming
building period?

Details:

Yes

Yes

Yes

U No O
O No O
O No O
O No O

Signed:

(For and on behalf of Tree Solutions)

(For and on behalf of )

Circulation: Tree Solutions

Developer Head Office

Site Agent

Local Planning Authority

Architect

ARB REF:






