
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50

1 Pre-Start Preparation 65 20 1 2 3 4 5 6 7 8 9 10 11 12 13

2 Pre-Construction 45 8 1 2 3 4 5 6 7 8

3 Mobilisation 5 8 1

4 Trench Excavation 150 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

5

Joint Bay Excavation, 132kV 

Cable installation, Jointing, 

Backfill

50 30 1 2 3 4 5 6 7 8 9

6 Subduct & Fibre installation 30 20 1 2 3 4 5

7 Testing 8 6 1 2

8
On-Site Switchworks & 

Commisioning
5 6 1

9 Demobilisation 5 8 1
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