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Construction Timing / Sequencing Note

Higher-risk groundworks, vegetation clearance, service trenches,
tank installation, reedbed / pond works and access-surface
formation will, where practicable, be programmed during the
amphibian active season, generally April-October, after the
working footprint has been checked and maintained as short
vegetation or bare ground.

Clearance of dense vegetation, refuges, brash, logs, rubble or
other potential hibernation features will normally be avoided during
the core hibernation period, November-February inclusive, unless
covered by a later agreed method statement.

Screw-pile installation is a low-disturbance foundation method with
no strip / raft excavation or large concrete pour, but it will still be
carried out within the marked RAMS working area, following the
toolbox talk, pond-protection, access-route, excavation and
stop-work controls.

Above-ground WikiHouse cassette assembly, roofing, cladding
and internal fit-out may proceed outside the groundworks window
where no vegetation clearance, excavation or disturbance to
sensitive habitat is involved.
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GCN RAMS NOTES

- P1 is confirmed GCN-positive eDNA

- Construction traffic is restricted to the marked access route only.

- No storage, spoil, fuel, chemicals, washout, unloading, refuelling or machinery parking within the P1 protection zone.

- Where the construction access passes close to P1, a temporary protective barrier and silt-control edge will be installed during
construction.

- Trenches and excavations will be covered overnight or fitted with escape ramps and checked each morning.

- No routine external lighting within 25 m of P1. Dark corridors to hedgerows, ponds and woodland edge retained.

- P5 off-site pond - GCN confirmed by eDNA; no direct works. See eDNA report and pond context plan.

- If a GCN or suspected GCN is found, works in that area stop and specialist ecological advice is sought before recommencement.
- Higher-risk groundworks to be programmed April-October where practicable; above-ground WikiHouse assembly may proceed
outside this period where no new ground disturbance or habitat clearance is involved.
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