



Design and Planning Associates Limited

Planning Condition Matrix

Job No. 19061 Location: Land on Oak Road, Wrexham Industrial Estate, Wrexham LL13 9RG Proposal: Commercial/ Industrial Development for B1 B2 & B8 Uses with Associated External Works Planning Permission Ref: P/2019/0716 Decision date: 02 nd March 2020						
Planning Condition Matrix Date August 2021 Rev B						
Cond No.	Condition	Action Required	Action Taken	Party Responsible to Action	Priority	Status
1.	The development hereby permitted shall be commenced before the expiry of five years from the date of this permission	Works must commence on site prior to 01/03/2025	Copy of decision notice to be sent to R&R Engineering	R&R Engineering	Note	No information needed to be submitted
2.	The development shall only be carried out in strict accordance with the details shown on the approved drawing(s) 19061: P-01A Location Plan P-03A Existing Block Plan P10A Proposed floor Plans P-20A Proposed elevations received 18/9/2019 P-02B Proposed Block Plan received 19/12/2019 and as contained within the application documentation.	Works to be carried out in accordance with this condition and approved plans	Copy of decision notice to be sent to R&R Engineering	R&R Engineering	Note	No information needed to be submitted
3.	Prior to their use on the development details of all external facing materials shall be submitted to and approved in writing to the Local Planning Authority. The development shall only be carried out in strict accordance with such details as are approved.	Materials to be submitted for approval	Materials to be agreed with R&R Engineering and details to be added to drawings	R&R Engineering /DPA	Prior to use on the development	DOC application submitted to WCBC 11/08/2021
		Works to be carried out in accordance with this condition and approved details		R&R Engineering		
4.	The existing vehicular accesses as shown on approved plan no P-03A shall be permanently closed up prior to first use of any part of the development in accordance with a specification of works which has been submitted to and approved in writing by the Local Planning Authority.	Specification of works to permanently close up existing vehicular access to be submitted for approval	Details to be agreed between R&R Engineering and Barnsley Marshall	R&R Engineering / Barnsley Marshall	Prior to first use on the development	DOC application submitted to WCBC 11/08/2021
5.	The vehicular parking and turning areas and cycle shelter as shown on approved drawing No P-02B shall be fully laid out, surfaced and drained prior to first use of the development. These areas shall thereafter be permanently retained and kept free of any obstruction, and made available solely for the parking and turning of motor vehicles at all times.	Works to be carried out in accordance with this condition and approved details	Copy of decision notice to be sent to R&R Engineering	R&R Engineering	Prior to first use on the development	No information needed to be submitted

Pre-Commencement Condition

Pre-Construction/Installation Condition

Pre-Occupation Condition

Construction Compliance Condition

Operational Compliance Condition

Time Limit Specific Condition

Reserved Matters Condition



Design and Planning Associates Limited

Planning Condition Matrix Date August 2021 Rev B						
Cond. No.	Condition	Action Required	Action Taken	Party Responsible to Action	Priority	Status
6.	Prior to first use of the development hereby approved the vehicular access shall provide visibility splays of 2.4 meter x 120 meters in both directions measured to the nearside edge of the adjoining highway. Within these splays there shall be no obstruction above the level of the adjoining carriageway. The splays shall thereafter be permanently retained clear of any such obstruction to visibility.	Works to be carried out in accordance with this condition and approved details	Copy of decision notice to be sent to R&R Engineering	R&R Engineering	Prior to first use on the development	No information needed to be submitted
7.	No part of the development shall commence until a Construction Traffic Management Plan including provisions for contractor parking has been submitted to and approved in writing by the Local Planning Authority and the Plan as is approved has been fully implemented.	Construction Traffic Management Plan to be submitted for approval	Management Plan to be agreed with R&R Engineering	R&R Engineering / Contractor/ DPA	Prior to development commencing	DOC application submitted to WCBC 11/08/2021
		Works to be carried out in accordance with this condition and approved details		R&R Engineering		
8.	A service and delivery management plan shall be submitted to and approved in writing by the Local Planning Authority within 1 month of the commencement of construction of the new access. The plan shall include details of measures to limit the number of vehicles and HGV's on site at any one time. The site shall be operated in accordance with the Plan as approved in writing by the Local Planning Authority.	Service and delivery management plan to be submitted for approval	Management Plan to be agreed with R&R Engineering	R&R Engineering / Contractor	To be submitted within 1 month of commencement of development	DOC application submitted to WCBC 11/08/2021
		Works to be carried out in accordance with this condition and approved details		R&R Engineering		
9.	No part of the development shall commence until details of the implementation, maintenance and management of the sustainable drainage scheme have been submitted to and approved in writing by the Local Planning Authority. The scheme shall be implemented and thereafter managed and maintained in strict accordance with the details as approved. Those details shall include: i. a timetable for its implementation and ii. a management and maintenance plan for the lifetime of the development which shall include the arrangements for adoption by any public body of statutory undertaker, or any other arrangements to secure the operation of the sustainable drainage scheme throughout its lifetime.	Drainage to be submitted for approval	Barnsley Marshall preparing drainage design	R&R Engineering / Barnsley Marshall	Prior to development commencing	DOC application submitted to WCBC 11/08/2021
		Works to be carried out in accordance with this condition and approved details		R&R Engineering		

Pre-Commencement Condition

Pre-Construction/Installation Condition

Pre-Occupation Condition

Construction Compliance Condition

Operational Compliance Condition

Time Limit Specific Condition

Reserved Matters Condition



Design and Planning Associates Limited

Planning Condition Matrix Date August 2021 Rev B						
Cond. No.	Condition	Action Required	Action Taken	Party Responsible to Action	Priority	Status
10.	No part of the development shall be occupied until the sustainable drainage scheme for the site has been completed in accordance with condition no 9. The sustainable drainage scheme shall be managed and maintained thereafter in strict accordance with the agreed management and maintenance plan.	Sustainable drainage to be installed in accordance with condition 9	Barnsley Marshall preparing drainage design	R&R Engineering / Barnsley Marshall	Prior to first use on the development	No information needed to be submitted
		Works to be carried out in accordance with this condition and approved details		R&R Engineering		
11.	No development shall take place until a phased site investigation of the nature and extent of contamination has been carried out and submitted to and approved in writing by the Local Planning Authority. If any contamination is found during the site investigation, no part of the development shall commence until a scheme specifying the measures that will be taken to remediate the site to render it suitable for the development hereby permitted has been submitted to and approved in writing by the Local Planning Authority. The site shall thereafter be remediated in accordance with approved scheme. If during the course of development any contamination is found that has not been identified in the site investigation, no further development shall take place on those parts of the site where that contamination has been found until an additional scheme of remediation has been submitted to and approved in writing by the local planning authority for those parts of the site. The relevant parts of the site shall thereafter be remediated in accordance with the additional scheme remediation.	Site Investigation to be submitted for approval	Barnsley Marshall preparing site investigation	R&R Engineering / Barnsley Marshall	Prior to development commencing	DOC application submitted to WCBC 11/08/2021
		Works to be carried out in accordance with this condition and approved details		R&R Engineering		
12.	Each part of the site subject to the remediation under the scheme(s) approved as part of condition 11 shall not be occupied/used until a Validation Report has been completed in respect of that part of the site and submitted to and approved in writing by the Local Planning Authority.	Validation report to be submitted for approval	Barnsley Marshall to prepare validation report	R&R Engineering / Barnsley Marshall	Prior to first use on the development	DOC application submitted to WCBC 11/08/2021
13.	The rating level of any noise generated by reason of this development shall not exceed the pre-existing background level by more than 5dB(A) at any time. The noise levels shall be determined at nearby noise sensitive premises, and measurements and assessment shall be made in accordance with BS4142:2014 Method of Rating Industrial Noise Affection Mixed Residential and Industrial areas.	Works to be carried out in accordance with this condition and approved details	Copy of decision notice to be sent to R&R Engineering	R&R Engineering	Note	No information needed to be submitted

Pre-Commencement Condition

Pre-Construction/Installation Condition

Pre-Occupation Condition

Construction Compliance Condition

Operational Compliance Condition

Time Limit Specific Condition

Reserved Matters Condition



Design and Planning Associates Limited

Planning Condition Matrix Date August 2021 Rev B						
Cond. No.	Condition	Action Required	Action Taken	Party Responsible to Action	Priority	Status
14.	No development shall commence until a site wide species Conservation Plan has been submitted to and approved in writing by the Local Planning Authority. The Conservation Plan should include: - The submission and implementation of an appropriate avoidance and mitigation scheme (including detail of measures outline in part 6.3 of the ecological report) - The submission and implementation of an on or off site-compensatory or off setting scheme. - If on site compensation is proposed, inclusion of a management plan that includes provisions concerning long term management, wardening and surveillance. This submission to include consideration of resources required to implement surveillance, management and wardening prescriptions. Long term surveillance of the amphibian population to be based on the online Wales GCN monitoring scheme https://www.cofnod.org.uk/LinkInfo?ID=7 - Details of measures designed to prevent the accidental capture/killing of GCN post construction. This is essentially the design and construction of an amphibian friendly surface water management system. - Biosecurity Risk Assessment. The risk assessment shall include measures to control, remove or for the long-term management of invasive species both during construction and operation. - Ecological Compliance Audit to evidence compliant implementation of all ecological avoidance, mitigation and compensation works, either proposed or subject to the provision of reserved matters conditions. The Audit shall identify Key Performance Indicators (KPI's) that are to be used for the purpose of assessing and evidence compliance. The Conservation Plan shall be carried out in accordance with the approved details.	Site wide species Conservation Plan to be submitted for approval	Site wide species Conservation Plan prepared by Eco-Tech	R&R Engineering / Eco-Tech	Prior to development commencing	Fully discharged by Simon Greenland amended planning approval notice 09/06/2021
		Works, including audits, to be carried out in accordance with this condition and approved details		R&R Engineering		
15.	Within three months of commencement of development, full details of a hard and soft landscaping scheme to include boundary treatment together with a timescale for implementation of works shall be submitted to and approved in writing by the Local Planning Authority.	Hard and soft landscaping to be submitted for approval	DPA to prepare hard and soft landscaping proposals	R&R Engineering /DPA	Within 3 months of development commencing	DOC application submitted to WCBC 11/08/2021
16.	The landscaping scheme submitted and approved in connection with condition no. 15 shall be fully implemented in all respects within the agreed timescale and in strict accordance with the approved scheme.	Works to be carried out in accordance with this condition and approved details	Copy of decision notice to be sent to R&R Engineering	R&R Engineering	Note	No information needed to be submitted

Pre-Commencement Condition

Pre-Construction/Installation Condition

Pre-Occupation Condition

Construction Compliance Condition

Operational Compliance Condition

Time Limit Specific Condition

Reserved Matters Condition



Design and Planning Associates Limited

Planning Condition Matrix Date August 2021 Rev B						
Cond. No.	Condition	Action Required	Action Taken	Party Responsible to Action	Priority	Status
17.	No part of the development shall commence until a scheme detailing the means of control of frontage parking for the adjoining land to the south-east of the application site has been submitted to and approved in writing by the Local Planning Authority. The scheme as is approved shall be fully implemented prior to first use of the development and thereafter be permanently retained.	A scheme detailing the means of control of frontage parking to be submitted for approval	Management Plan to be agreed with R&R Engineering	R&R Engineering /DPA	Prior to development commencing	DOC application submitted to WCBC 11/08/2021
		Works to be carried out in accordance with this condition and approved details		R&R Engineering		

Pre-Commencement Condition

Pre-Construction/Installation Condition

Pre-Occupation Condition

Construction Compliance Condition

Operational Compliance Condition

Time Limit Specific Condition

Reserved Matters Condition