

Appendix 7 – Arboricultural Method Statement (AMS) Summary Events Table in Sequence Order

Activity	Detail	Completed By (Sign and Date)	Main Contractor Sign Off: (Sign and Date)
Erection of Tree Protection Fencing	Contractor to erect tree protection fencing as per specification and prior to commencement of any works on site		
Supervising Arboricultural Consultant to Check Fencing	Consultant to check all fencing has been erected as per the Tree Protection Plan and Specification		
Hand Digging Under Supervision	Consultant to supervise hand digging adjacent to Group 2		
Soft Landscaping Under Supervision	Consultant to supervise hand digging adjacent to Group 2, Group 3 and T10.		
Supervising Arboricultural Consultant to Check all Works Complete Prior to Removal of Fencing	Consultant to check that all works have been completed in order to authorise removal of the Tree Protection Fencing		

N.B. Supervisory visits will be documented under separate cover.