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Task Duration Start  Finish 
Newt Protection Fencing 15 days 29/02/16 18/03/16 
Tree Protection Fencing 10 days 07/03/16 18/03/16 

Dingy Skipper Protection Fence 5 days 14/03/16 18/03/16 

Bee Orchid Protection Fence 5 days 14/02/16 18/03/16 

Reduce the Grasses, Scrub and bushes 10 days 22/02/16 04/03/16 

Newt Search Refugia 15 days 21/03/16 08/04/16 

Construction Start Date   25/04/16  


