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Eastern Command & Custody Facility

North Wales Police

Drawn By: Tom Howard

Galliford Try Building
Crab Lane
Fearnhead
Warrington
Cheshire
WA2 0XR
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MAIN CONTRACT WORKS

Site Establishment

Initial site survey / delap condition report

Starting Date

Temporary Offices / Welfare for Demo

Erect hoardings

Mobilisation

Install temp services

Establish site offices & welfare facilities

Demolition

Asbestos notification

Disconnect extg services

Remove asbestos

Demolish extg building

Break up slab & crush for re-use

Sub Structure

Piling mat

Piling

Test & break down piles 

Form pile caps 

Form ground beams

Below slab drainage & ducts (Custody only GL 1-10 A-C)

GF slab (Custody only GL 1-10 A-C)

Masonry to DPC (Custody)

Below slab drainage & ducts to Atrium / Office / Ancill

GF slab to Atrium & Office

GF slab to Ancillary

Masonry to DPC (Atrium & Office)

Masonry to DPC (Ancillary)

PCE Works (incs all upstands to roof features)

Pre-cast concrete to Atrium & Office

Pre-cast concrete to Custody GL A-A3

Charge Desk & Custody Offices GL B-C

Ancillary Area C-D, B1-D

Super Structure

Steelwork to plant area above Custody A-B1

Steelwork to support metsec Grd, 1st & 2nd

Steelwork to Custody roof lights

Plant Room steel above Ancillary GL C1-D

Steelwork to parapets B1-D

Steelwork to Atrium rooflights

Envelope - Office

Roof

SFS (metsec)

Form parapets

Windows & curtain walling

Office substantially watertight

Cladding 

Mansafe system

Capping to roof perimeter

Envelope - Custody

SFS (metsec)

Roof

Cladding 

Roof lights & sunpipes

Form parapets

Custody Suite substantially watertight

Capping to roof parapets

Windows

Mansafe system

Envelope - Ancillary & Atrium

Temporary weather protection to rooflights

Roof coverings

SFS (metsec)

Rooflights to atrium

Windows & curtain walling

SUBSTANTIALLY WATERTIGHT

Fire protection

Flashings

Cladding

Complete parapets & cappings

Entrance doors

Fit Out - Custody

Builderswork (inc BWIC)

1st fix Mechanical & Electrical incl Containment

1st fix Plant Room and Distribution for Custody and Ancillary

Bulkhead around the Charge Desk 1st fix

Plasterboard bulkhead to Custody 2nd fix

2nd Fix Mechanical & Electrical

High Level Services

Plastering

Skim Custody Bulkhead

Custody Hardware (Doors to Cells, Holding Cells, Air Locks & Risers)

2nd fix plant room & distribution for Custody & Ancillary

Cell Bed Carcassing, Holding Cell Benches

Joinery 2nd Fix

Acoustic Wall Lining to the Interview Rooms

Glazed screens

Fire Stopping

MF Ceilings and Bulkheads / Skim

Resin Floor Finishes to the Cells & Cell Corridors

Suspended Ceilings

Decorations

Cell Fit Out, Sanitaryware, Electrical Fittings

Resin Wall Finishes to the Custody Shower Areas

Cell Fit out, FF&E

Affray and Panic Alarms

Custody Security Systems, CCTV, Access Control, Intercom

Anti Pick Mastic

Final Fix IT

Final fix Mechanical & Electrical (inc ceiling fixed)

Floor finishes 

Final fix plant room

Ceramic wall tiling

73w 4d

10w 2d

1w

2d

2w

2w

1w

2w

9w

2w

2w

2w

6w

4w

25w 1d

3w

6w

6w

5w

5w

4w

3w 4d

2w

1w

5w 2d

2w

2w

1w

11w 4d

6w 4d

5w

3w

4w

7w

5w

3w

1w

2w

2w

2w

26w 2d

8w

7w

4w

6w

8w

2w

3w

16w

7w

8w

10w

4w

4w

3w

3w

2w

21w

1w

8w

5w

5w

4w

4w

3w

8w

4w

2w

31w

4w

9w

9w

4w

4w

8w

8w

3w

2w

6w

8w

5w

5w

4w

4w

4w

6w

4w

6w

12w

6w

1w

4w

3w

6w

6w

6w

5w

5w

8w

2w

14 Dec 15

14 Dec 15

14 Dec 15

04 Jan 16

04 Jan 16

04 Jan 16

04 Jan 16

22 Feb 16

22 Feb 16

04 Jan 16

04 Jan 16

04 Jan 16

18 Jan 16

18 Jan 16

08 Feb 16

29 Feb 16

29 Feb 16

14 Mar 16

30 Mar 16

11 Apr 16

18 Apr 16

03 May 16

16 May 16

06 Jun 16

27 Jun 16

04 Jul 16

08 Aug 16

10 Aug 16

22 Aug 16

16 May 16

16 May 16

06 Jun 16

04 Jul 16

11 Jul 16

25 Jul 16

25 Jul 16

08 Aug 16

15 Aug 16

15 Aug 16

30 Aug 16

30 Aug 16

04 Jul 16

04 Jul 16

10 Aug 16

15 Aug 16

22 Sep 16

29 Sep 16

20 Oct 16

15 Dec 16

15 Dec 16

22 Aug 16

22 Aug 16

30 Aug 16

20 Sep 16

27 Sep 16

11 Oct 16

25 Oct 16

01 Nov 16

08 Nov 16

29 Nov 16

13 Sep 16

13 Sep 16

13 Sep 16

27 Sep 16

25 Oct 16

01 Nov 16

08 Nov 16

08 Nov 16

29 Nov 16

29 Nov 16

10 Jan 17

31 Jan 17

10 Oct 16

10 Oct 16

10 Oct 16

10 Oct 16

24 Oct 16

07 Nov 16

14 Nov 16

21 Nov 16

28 Nov 16

05 Dec 16

05 Dec 16

12 Dec 16

19 Dec 16

19 Dec 16

23 Dec 16

09 Jan 17

09 Jan 17

09 Jan 17

16 Jan 17

16 Jan 17

23 Jan 17

06 Feb 17

13 Feb 17

13 Feb 17

20 Feb 17

20 Feb 17

20 Feb 17

27 Feb 17

06 Mar 17

10 Mar 17

14 Mar 17

20 Mar 17

12 Jun 17

04 Mar 16

18 Dec 15

04 Jan 16

05 Jan 16

15 Jan 16

15 Jan 16

26 Feb 16

04 Mar 16

04 Mar 16

15 Jan 16

15 Jan 16

29 Jan 16

26 Feb 16

04 Mar 16

26 Aug 16

18 Mar 16

26 Apr 16

11 May 16

16 May 16

23 May 16

31 May 16

10 Jun 16

17 Jun 16

01 Jul 16

09 Aug 16

19 Aug 16

23 Aug 16

26 Aug 16

05 Aug 16

01 Jul 16

08 Jul 16

22 Jul 16

05 Aug 16

12 Sep 16

26 Aug 16

26 Aug 16

19 Aug 16

26 Aug 16

12 Sep 16

12 Sep 16

11 Jan 17

26 Aug 16

28 Sep 16

12 Sep 16

02 Nov 16

29 Sep 16

14 Dec 16

04 Jan 17

11 Jan 17

12 Dec 16

10 Oct 16

24 Oct 16

28 Nov 16

24 Oct 16

07 Nov 16

25 Oct 16

21 Nov 16

28 Nov 16

12 Dec 16

13 Feb 17

19 Sep 16

07 Nov 16

31 Oct 16

28 Nov 16

28 Nov 16

08 Nov 16

05 Dec 16

19 Dec 16

30 Jan 17

06 Feb 17

13 Feb 17

24 May 17

04 Nov 16

09 Dec 16

09 Dec 16

18 Nov 16

02 Dec 16

13 Jan 17

20 Jan 17

16 Dec 16

16 Dec 16

20 Jan 17

10 Feb 17

27 Jan 17

27 Jan 17

26 Jan 17

03 Feb 17

03 Feb 17

17 Feb 17

10 Feb 17

24 Feb 17

18 Apr 17

17 Mar 17

17 Feb 17

10 Mar 17

10 Mar 17

31 Mar 17

31 Mar 17

07 Apr 17

07 Apr 17

13 Apr 17

11 May 17

31 Mar 17

MAIN CONTRACT WORKS

Site Establishment

Initial site survey / delap condition report
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Install temp services

Establish site offices & welfare facilities

Demolition

Asbestos notification

Disconnect extg services

Remove asbestos

Demolish extg building

Break up slab & crush for re-use
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Steelwork to Atrium rooflights
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Windows & curtain walling
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Capping to roof perimeter
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Roof lights & sunpipes
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Custody Suite substantially watertight

Capping to roof parapets

Windows
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Temporary weather protection to rooflights

Roof coverings
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Rooflights to atrium

Windows & curtain walling

SUBSTANTIALLY WATERTIGHT

Fire protection

Flashings

Cladding

Complete parapets & cappings

Entrance doors

Fit Out - Custody

Builderswork (inc BWIC)

1st fix Mechanical & Electrical incl Containment

1st fix Plant Room and Distribution for Custody and Ancillary

Bulkhead around the Charge Desk 1st fix

Plasterboard bulkhead to Custody 2nd fix

2nd Fix Mechanical & Electrical

High Level Services

Plastering

Skim Custody Bulkhead

Custody Hardware (Doors to Cells, Holding Cells, Air Locks & Risers)

2nd fix plant room & distribution for Custody & Ancillary

Cell Bed Carcassing, Holding Cell Benches

Joinery 2nd Fix

Acoustic Wall Lining to the Interview Rooms

Glazed screens

Fire Stopping

MF Ceilings and Bulkheads / Skim

Resin Floor Finishes to the Cells & Cell Corridors

Suspended Ceilings
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Cell Fit Out, Sanitaryware, Electrical Fittings

Resin Wall Finishes to the Custody Shower Areas

Cell Fit out, FF&E

Affray and Panic Alarms

Custody Security Systems, CCTV, Access Control, Intercom
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Final fix Mechanical & Electrical (inc ceiling fixed)
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Final fix plant room
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30 Mar 17

13 Apr 17

12 Oct 16

12 Oct 16

30 Nov 16

22 Nov 16

20 Dec 16

03 Jan 17

20 Dec 16

20 Dec 16

13 Jan 17

13 Jan 17

10 Jan 17

24 Jan 17

10 Feb 17

10 Feb 17

14 Mar 17

03 Mar 17

24 Feb 17

02 Mar 17

23 Mar 17

04 Apr 17

06 Apr 17

Joiner Final Fix

Fixtures & fittings

Final T&C Custody Security Items

Signage

Fit Out Ancillary

Ground Floor

Blockwork / Gym / Custody

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix Mechanical & Electrical

1st fix joinery

MF ceilings & bulkheads

Glazed screens

2nd fix joinery

Fire stopping

Sanitaryware

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

Decorations

Final fix joinery

Handrails & balustrading

Final fix M&E

Floor finishes 

Fitted furniture

Ceramic wall tiling

Signage

Fixtures & fittings

First Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

Void Formers and screed to shower area

MF ceilings & bulkheads

Raised Access Floor

1st fix joinery

Demountable Partitions and Glazed Screens

Fire stopping

Suspended ceilings

Glazed partitions

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Ceramic Tiling floor and wall

Decorations

Sanitaryware inc Showers

Final fix M&E

Handrails & balustrading

Final fix joinery

Clean Floor Void

Floor finishes 

Fitted furniture incl lockers

Splash Back Tiling

Signage

Fixtures & fittings

Fit Out Offices

Ground Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

MF ceilings & bulkheads

Raised Access Floor

1st fix joinery

Demountable Partitions and Glazed Screens

Fire stopping

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Decorations

Final fix M&E

Final fix joinery

Clean Floor Void

Floor finishes 

FF&E

Signage

Fixtures & fittings

First Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

MF ceilings & bulkheads

Raised Access Floor

Demountable Partitions and Glazed Screens

1st fix joinery

Fire stopping

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Decorations

Final fix M&E

Final fix joinery

Clean Floor Void

Floor finishes 

FF&E

Signage

Joiner Final Fix

Fixtures & fittings

Final T&C Custody Security Items

Signage

Fit Out Ancillary

Ground Floor

Blockwork / Gym / Custody

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix Mechanical & Electrical

1st fix joinery

MF ceilings & bulkheads

Glazed screens

2nd fix joinery

Fire stopping

Sanitaryware

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

Decorations

Final fix joinery

Handrails & balustrading

Final fix M&E

Floor finishes 

Fitted furniture

Ceramic wall tiling

Signage

Fixtures & fittings

First Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

Void Formers and screed to shower area

MF ceilings & bulkheads

Raised Access Floor

1st fix joinery

Demountable Partitions and Glazed Screens

Fire stopping

Suspended ceilings

Glazed partitions

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Ceramic Tiling floor and wall

Decorations

Sanitaryware inc Showers

Final fix M&E

Handrails & balustrading

Final fix joinery

Clean Floor Void

Floor finishes 

Fitted furniture incl lockers

Splash Back Tiling

Signage

Fixtures & fittings

Fit Out Offices

Ground Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

MF ceilings & bulkheads

Raised Access Floor

1st fix joinery

Demountable Partitions and Glazed Screens

Fire stopping

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Decorations

Final fix M&E

Final fix joinery

Clean Floor Void

Floor finishes 

FF&E

Signage

Fixtures & fittings

First Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

MF ceilings & bulkheads

Raised Access Floor

Demountable Partitions and Glazed Screens

1st fix joinery

Fire stopping

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Decorations

Final fix M&E

Final fix joinery

Clean Floor Void

Floor finishes 

FF&E

Signage

5d

14d

15d

15d
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209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

249

250

251

252

253

254

255

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300

301

302

303

304

305

306

307

308

309

310

311

312

Fixtures & fittings

Second Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

MF ceilings & bulkheads

Raised Access Floor

Demountable Partitions and Glazed Screens

1st fix joinery

Fire stopping

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Decorations

Final fix M&E

Final fix joinery

Clean Floor Void

Floor finishes 

FF&E

Signage

Fixtures & fittings

Fit Out Atrium

Second Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix M&E

Bulkheads / soffit treatments

Suspended ceilings

3rd & final fix M&E

Glazed balustrading & handrails

Complete Raised Access floor incl cuts against the balustrading

Clean Floor Void

Decorations

Floor finishes

First Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix M&E

Bulkheads / soffit treatments

Suspended ceilings

3rd & final fix M&E

Glazed balustrading & handrails

Complete Raised Access floor incl cuts against the balustrading

Clean Floor Void

Decorations

Floor finishes

Ground Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

Lift installations

2nd fix M&E

Bulkheads / soffit treatments

Feature stairs

Suspended ceilings

UFH and Screed 

Curing 

Feature Wall Finishes

Servery Fit Out

Reception Desk Installation

3rd & final fix M&E

Decorations

Floor finishes

Loose furniture

New Sub Station 

Lodge request for Utilities Quotation

Quotation Prepared

Quotation Receipt

Payment to Utility & Acceptance

Issue of Utility Sub Station Drgs / Spec to GTC

Transformer / Equipment Order Placement

Utility to obtain Design Approval from REC

GTC Architect & Engineer Sub Station Drgs

GTC submit Sub Station Approval Drgs

Utility Approval of GTC Sub Station Drgs

Transformer / Equipment Procurement (20wks)

Civil works to Sub Station

Issue of MPAN

Wayleave Negotiations

Obtain Shipper & Meter Operator Quotations

Utility Inspection / Acceptance of Sub Station

Sub Station snags / Remedial works complete

Appoint Shipper & Meter Operator

Agreement of Wayleaves (Latest Date)

Transformer / Equipment delivery

Procurement of Metering

Sub Station installation & terminations

Off-site HV/LV cable installation works

Static completion of Sub Station

Utility Notice of Completion to REC (4wks)

REC Acceptance of Sub Station

Excavate POC & cable jointing works

Sub Station LIVE

Garage Stores and Workshops

Remove the existing roof covering and cladding

Structural Alterations (door openings)

Cladding and Sheeting Rails

Roof Coverings

Wall Cladding

2w

27w 2d

2w

2w

7w

2w

5w

6w

3w

3w

3w

3w

2w

3w

4w

4w

7w

4w

2w

1w

3w

2w

1w

2w

26w

23w 2d

2w

2w 2d

1w

2w 2d

3w

2w

2w

3w

2w

2d

2w

1w

21w 4d

2w

2w 2d

1w

2w 2d

3w

2w

2w

3w

2w

2d

2w

1w

22w

2w

2w 2d

1w

4w

2w 2d

3w

4w

2w

1w

1w

2w

2w

2w

2w

2w 1d

2w

1w

245d

5d

60d

5d

10d

5d

15d

45d

10d

10d

10d

100d

70d

5d

65d

55d

10d

10d

10d

5d

5d

45d

15d

15d

5d

20d

5d

5d

5d

56w

3w

2w

2w

3w

4w

31 Mar 17

13 Oct 16

13 Oct 16

13 Oct 16

27 Oct 16

23 Nov 16

30 Nov 16

30 Nov 16

14 Dec 16

14 Dec 16

09 Jan 17

09 Jan 17

11 Jan 17

18 Jan 17

30 Jan 17

30 Jan 17

08 Feb 17

20 Feb 17

27 Feb 17

13 Mar 17

20 Mar 17

06 Apr 17

19 Apr 17

19 Apr 17

27 Oct 16

27 Oct 16

27 Oct 16

03 Nov 16

21 Nov 16

28 Nov 16

14 Dec 16

04 Jan 17

11 Jan 17

11 Jan 17

01 Feb 17

15 Feb 17

15 Mar 17

10 Apr 17

10 Nov 16

10 Nov 16

17 Nov 16

05 Dec 16

12 Dec 16

04 Jan 17

18 Jan 17

25 Jan 17

25 Jan 17

15 Feb 17

01 Mar 17

29 Mar 17

12 Apr 17

24 Nov 16

24 Nov 16

01 Dec 16

19 Dec 16

19 Dec 16

02 Jan 17

18 Jan 17

18 Jan 17

01 Feb 17

15 Feb 17

22 Feb 17

01 Mar 17

01 Mar 17

01 Mar 17

01 Mar 17

29 Mar 17

13 Apr 17

02 May 17

04 Jan 16

04 Jan 16

11 Jan 16

06 Apr 16

13 Apr 16

27 Apr 16

27 Apr 16

27 Apr 16

05 May 16

12 May 16

19 May 16

19 May 16

03 Jun 16

01 Jul 16

01 Jul 16

08 Jul 16

12 Sep 16

26 Sep 16

26 Sep 16

03 Oct 16

10 Oct 16

10 Oct 16

17 Oct 16

17 Oct 16

31 Oct 16

07 Nov 16

28 Nov 16

05 Dec 16

12 Dec 16

29 Feb 16

29 Feb 16

11 Jul 16

25 Jul 16

08 Nov 16

21 Nov 16

13 Apr 17

03 May 17

26 Oct 16

26 Oct 16

14 Dec 16

06 Dec 16

10 Jan 17

17 Jan 17

10 Jan 17

10 Jan 17

27 Jan 17

27 Jan 17

24 Jan 17

07 Feb 17

24 Feb 17

24 Feb 17

28 Mar 17

17 Mar 17

10 Mar 17

17 Mar 17

07 Apr 17

21 Apr 17

25 Apr 17

03 May 17

08 May 17

18 Apr 17

09 Nov 16

18 Nov 16

25 Nov 16

13 Dec 16

10 Jan 17

17 Jan 17

24 Jan 17

31 Jan 17

14 Feb 17

16 Feb 17

28 Mar 17

18 Apr 17

20 Apr 17

23 Nov 16

02 Dec 16

09 Dec 16

03 Jan 17

24 Jan 17

31 Jan 17

07 Feb 17

14 Feb 17

28 Feb 17

02 Mar 17

11 Apr 17

20 Apr 17

08 May 17

07 Dec 16

16 Dec 16

23 Dec 16

20 Jan 17

17 Jan 17

07 Feb 17

14 Feb 17

14 Feb 17

21 Feb 17

28 Feb 17

14 Mar 17

14 Mar 17

14 Mar 17

14 Mar 17

12 Apr 17

28 Apr 17

08 May 17

16 Dec 16

08 Jan 16

05 Apr 16

12 Apr 16

26 Apr 16

04 May 16

18 May 16

30 Jun 16

18 May 16

25 May 16

02 Jun 16

07 Oct 16

09 Sep 16

07 Jul 16

30 Sep 16

23 Sep 16

23 Sep 16

07 Oct 16

07 Oct 16

07 Oct 16

14 Oct 16

09 Dec 16

04 Nov 16

04 Nov 16

04 Nov 16

02 Dec 16

02 Dec 16

09 Dec 16

16 Dec 16

07 Apr 17

18 Mar 16

22 Jul 16

05 Aug 16

28 Nov 16

16 Dec 16

Fixtures & fittings

Second Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

MF ceilings & bulkheads

Raised Access Floor

Demountable Partitions and Glazed Screens

1st fix joinery

Fire stopping

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Decorations

Final fix M&E

Final fix joinery

Clean Floor Void

Floor finishes 

FF&E

Signage

Fixtures & fittings

Fit Out Atrium

Second Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix M&E

Bulkheads / soffit treatments

Suspended ceilings

3rd & final fix M&E

Glazed balustrading & handrails

Complete Raised Access floor incl cuts against the balustrading

Clean Floor Void

Decorations

Floor finishes

First Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix M&E

Bulkheads / soffit treatments

Suspended ceilings

3rd & final fix M&E

Glazed balustrading & handrails

Complete Raised Access floor incl cuts against the balustrading

Clean Floor Void

Decorations

Floor finishes

Ground Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

Lift installations

2nd fix M&E

Bulkheads / soffit treatments

Feature stairs

Suspended ceilings

UFH and Screed 

Curing 

Feature Wall Finishes

Servery Fit Out

Reception Desk Installation

3rd & final fix M&E

Decorations

Floor finishes

Loose furniture

New Sub Station 

Lodge request for Utilities Quotation

Quotation Prepared

Quotation Receipt

Payment to Utility & Acceptance

Issue of Utility Sub Station Drgs / Spec to GTC

Transformer / Equipment Order Placement

Utility to obtain Design Approval from REC

GTC Architect & Engineer Sub Station Drgs

GTC submit Sub Station Approval Drgs

Utility Approval of GTC Sub Station Drgs

Transformer / Equipment Procurement (20wks)

Civil works to Sub Station

Issue of MPAN

Wayleave Negotiations

Obtain Shipper & Meter Operator Quotations

Utility Inspection / Acceptance of Sub Station

Sub Station snags / Remedial works complete

Appoint Shipper & Meter Operator

Agreement of Wayleaves (Latest Date)

Transformer / Equipment delivery

Procurement of Metering

Sub Station installation & terminations

Off-site HV/LV cable installation works

Static completion of Sub Station

Utility Notice of Completion to REC (4wks)

REC Acceptance of Sub Station

Excavate POC & cable jointing works

Sub Station LIVE

Garage Stores and Workshops

Remove the existing roof covering and cladding

Structural Alterations (door openings)

Cladding and Sheeting Rails

Roof Coverings

Wall Cladding

Fixtures & fittings

Second Floor

Builderswork (inc BWIC)

Full Height Plasterboard Partions 1st Fix

1st fix Mechanical & Electrical

Full Height Plasterboard Partions 2nd Fix & Skim

Services to Floor Void

2nd fix Mechanical & Electrical

MF ceilings & bulkheads

Raised Access Floor

Demountable Partitions and Glazed Screens

1st fix joinery

Fire stopping

Suspended ceilings

3rd fix Mechanical & Electrical (ceiling fixed)

2nd fix joinery

Decorations

Final fix M&E

Final fix joinery

Clean Floor Void

Floor finishes 

FF&E

Signage

Fixtures & fittings

Fit Out Atrium

Second Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix M&E

Bulkheads / soffit treatments

Suspended ceilings

3rd & final fix M&E

Glazed balustrading & handrails

Complete Raised Access floor incl cuts against the balustrading

Clean Floor Void

Decorations

Floor finishes

First Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

2nd fix M&E

Bulkheads / soffit treatments

Suspended ceilings

3rd & final fix M&E

Glazed balustrading & handrails

Complete Raised Access floor incl cuts against the balustrading

Clean Floor Void

Decorations

Floor finishes

Ground Floor

Full Height Plasterboard Partions 1st Fix

1st fix M&E

Full Height Plasterboard Partions 2nd Fix & Skim

Lift installations

2nd fix M&E

Bulkheads / soffit treatments

Feature stairs

Suspended ceilings

UFH and Screed 

Curing 

Feature Wall Finishes

Servery Fit Out

Reception Desk Installation

3rd & final fix M&E

Decorations

Floor finishes

Loose furniture

New Sub Station 

Lodge request for Utilities Quotation

Quotation Prepared

Quotation Receipt

Payment to Utility & Acceptance

Issue of Utility Sub Station Drgs / Spec to GTC

Transformer / Equipment Order Placement

Utility to obtain Design Approval from REC

GTC Architect & Engineer Sub Station Drgs

GTC submit Sub Station Approval Drgs

Utility Approval of GTC Sub Station Drgs

Transformer / Equipment Procurement (20wks)

Civil works to Sub Station

Issue of MPAN

Wayleave Negotiations

Obtain Shipper & Meter Operator Quotations

Utility Inspection / Acceptance of Sub Station

Sub Station snags / Remedial works complete

Appoint Shipper & Meter Operator

Agreement of Wayleaves (Latest Date)

Transformer / Equipment delivery

Procurement of Metering

Sub Station installation & terminations

Off-site HV/LV cable installation works

Static completion of Sub Station

Utility Notice of Completion to REC (4wks)

REC Acceptance of Sub Station

Excavate POC & cable jointing works

Sub Station LIVE

Garage Stores and Workshops

Remove the existing roof covering and cladding

Structural Alterations (door openings)

Cladding and Sheeting Rails

Roof Coverings

Wall Cladding
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313

314

315

316

317

318

319

320

321

322

323

324

325
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328

329

330

331

332

333

334

335

336

337

338

339

340

341

342

343

344

345

346

347

348

349

350

351

352

353

354

355

356

357

358

359

360

361

362

363

364

365

366

367

368

369

370

371

372

373

374

375

376

377

378

379

380

381

382

383

384

385

386

387

388

389

390

391

392

393

394

395

Internal Partitions

External Doors

Mechanical & Electrical Instalation

Decorate

Test & Commission

Snag & Clean

Externals

Staff Parking (280nr)

Commence watching brief for ecology

Newt protection & monitoring

Clear site / cut & fill

Stone up

Commence VBID terrain barrier

Drainage (inc attenuation & interceptors)

Containment for future provision of vehicle barrier

Kerbs & edges 

278 works to new vehicle entrance

Base course (7000m2)

Weldmesh security fencing

Set Aco drain at entrance

Wearing course

Complete footpaths

Soft landscaping

Security barrier

Gates

Cycle shelters

White lines

Secure Yard Area / Operational Parking (61nr)

Clear site / cut & fill

Stone up

Drainage & manholes inc attenuation

Construct retaining wall

Steelwork to van dock

Roof coverings

Cladding

Modifications to existing bend

Roller shutter

Fit out

Concrete hardstandings

Doors

Steel security shutters / secure doors

Kerbs & edges

Prepare existing surfaces for wearing course

Security fencing & gates

Overlay hardstanding to secure yard area

Complete footpaths
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Barriers

Electric charging points

Cycle shelters

White lines

Visitor (Public) Parking (31nr)

Existing entrance / swing gates retained

Clear site / cut & fill
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Drainage & manholes
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Kerbs & edges
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Wearing course

Security fencing & gates inc drop bollards
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Completion & Handover Works

GTC issue programme of commissioning

POWER ON

Test & commission

GTC issue programme of training

Clean & snag

Submit draft O&M manuals / As Built Drgs

O&M manual review & approval

Training for Custody Suite / Witnessing

Main Contractor Completion

Post Handover

Security vetting now in place for defects

Commissioning & fitout
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Commence defects period
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Commence VBID terrain barrier
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Containment for future provision of vehicle barrier
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Drainage & manholes inc attenuation

Construct retaining wall

Steelwork to van dock

Roof coverings

Cladding

Modifications to existing bend

Roller shutter

Fit out

Concrete hardstandings

Doors

Steel security shutters / secure doors

Kerbs & edges

Prepare existing surfaces for wearing course

Security fencing & gates

Overlay hardstanding to secure yard area

Complete footpaths

Soft landscaping

Barriers

Electric charging points

Cycle shelters

White lines

Visitor (Public) Parking (31nr)

Existing entrance / swing gates retained

Clear site / cut & fill

Stone up

Drainage & manholes

Gabion VBID wall

Kerbs & edges

1st fix PAS 68 Rated gates

Base course

Wearing course

Security fencing & gates inc drop bollards

Complete footpaths inc conservation paving
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Clean & snag
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O&M manual review & approval
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Security vetting now in place for defects
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